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Dear Fellow Taxpayer,

In November 2014, Broward County voters approved an $800 million bond referendum to renovate 
and repair Broward’s aging school facilities, upgrade school safety and security systems and purchase new 
computers and educational technology. A citizen bond oversight committee (“Committee”) was appointed 
to encourage greater accountability, transparency, public support and confidence in the use of the general 
obligation bond funds. The Committee is charged with ensuring that bond proceeds are used in compliance 
with the purposes set forth in the bond programs, as approved by the School Board of Broward County.

Broward County taxpayers must hold the School Board accountable for making smart business decisions and 
doing the high-level planning and project management necessary to minimize the risk to the County and to 
make sure every dollar of bond proceeds is spent consistent with the purposes set forth in the bond programs, 
as approved by the School Board of Broward County.

Superintendent Robert W. Runcie has expressed a commitment to an open and transparent process to guide 
the oversight of the general obligation bond program and has asked Florida TaxWatch to provide high quality, 
independent research and analyses to help the bond oversight Committee to effectively carry out its oversight 
duties and obligations. To that end, Florida TaxWatch has agreed to: (1) provide a research report on industry 
or national “best practices” to aid the Committee in its oversight of the bond-funded capital outlay program; 
and (2) review quarterly reports submitted to the Committee and present our findings to the public during 
the regular (quarterly) Committee meetings. This effort is funded by the Broward community, and does not 
use taxpayer dollars.

I am pleased to present the following report, which includes the TaxWatch review of the SMART Program 
quarterly report for the quarter ending June 30, 2016. TaxWatch staff will be available to present our findings 
and recommendations at the Committee’s August 29, 2016 meeting.

Sincerely,

Dominic M. Calabro 
President & CEO 
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IntroductIon
On August 15, 2016, Florida TaxWatch received the following Broward County Public Schools SMART 
Program Quarterly Reports for the quarter ended June 30, 2016:

οο SMART Program Technology Report - SBBC Schools & Infrastructure;

οο SMART Program Technology Report - Charter Schools;

οο SMART Program Music Equipment Deployment Report;

οο SMART Program Construction Report; and

οο SMART Program Budget Activity Quarterly Report.

The School Board of Broward County (SBBC) has provided guidance to the Bond Oversight Committee in 
Section 4 of Resolution 15-106 (as amended). In reviewing quarterly reports prepared by District staff, the 
Committee is charged with:

οο Verifying the effective use of bond proceeds and compliance with the purposes set forth in the bond 
programs as approved by the Board;

οο Ensuring that bond revenues are expended for the purpose set forth in the bond programs as 
approved by the Board;

οο Ensuring that any deferred proposals or changes of plans are executed after appropriate approval of 
the Board;

οο Validating that no bond funds are used for any teacher or administrative salaries or other school 
operating expense; and 

οο Reviewing efforts by District staff to maximize bond revenues by balancing best value, quality, and 
efficiency in meeting the bond programs as approved by the Board.

To encourage greater accountability, transparency, public support and confidence in the use of the general 
obligation bond funds, and to hold the district accountable for spending decisions, Florida TaxWatch has 
reviewed these reports against the Amended District Educational Facilities Plan (ADEFP), which was most 
recently amended in September 2015, and the SMART Program budget, which was most recently amended 
in January 2016. Florida TaxWatch is pleased to present the following findings and recommendations.
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tEcHnoLoGY
The ADEFP/SMART Program allocates $80.9 million for Technology (computer devices and hardware) for 
SBBC schools ($68.9 million) and charter schools ($12.0 million), all of which is programmed to be spent 
from year 1 (FY2014-15) through year 3 (FY2016-17). Technology allocations in the ADEFP/SMART 
Program during FY2014-15 and FY2016-17 focus on the acquisition of additional computers to achieve 
desired student-to-computer ratios, and on technology infrastructure upgrades (servers, racks, etc.).

SBBC SCHOOLS – TECHNOLOGY UPGRADES
Infrastructure upgrades have been programmed for 135 SBBC schools. The District has identified the 
following areas of emphasis for the infrastructure upgrades for FY 2015-16:

οο Perimeter defense and traffic management;

οο Load balancing of traffic across the network;

οο Upgrading & expansion of core network services;

οο Increased capacity and speed of core network switches; and

οο Improved backup and restoration capabilities for critical business systems.

The change in status of these projects since the end of the last quarter is shown in Figure 1. The District 
continues to make progress implementing the infrastructure upgrades, with 63 percent of the upgrades either 
complete or in process, up from 55 percent at the end of the third quarter (Q3). 

SBBC SCHOOLS – COMPUTER DEVICES
The District has planned to purchase additional computer devices for 135 SBBC schools to meet the District’s 
standard of 1 computer for every 3.5 students. The change in status of these purchases since the end of the last 
quarter is shown in Figure 2. The District continues to make progress purchasing additional computers, with 
95 percent of the planned computer purchases either complete or in process, and 1 percent not yet started. 

As of June 30, 2016, only 22 of the 135 schools (16 percent) remained out of compliance with the District’s 
standards. The two schools for which computers have not yet been ordered have ratios of 1 computer for every 
3.3 students (Indian Ridge Middle School)  and 1 computer for every 3.8 students (Sawgrass Springs Middle 
School).

Q3 29%34%21%16%

Q2 29%23%22%26%

FIG. 1 - INFRASTRUCTURE UPGRADE STATUS

Q4 29%52%11%8%
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Of the 54,845 computer devices that have been ordered, almost 90 percent have been received. Of the 107 
(79 percent) schools for which additional computer devices have been ordered and received (completed), the 
student-to-computer ratios range from 3.5:1 (Coral Park Elementary School) to 0.9:1 (Palmview Elementary 
School). Seventy-six (76) of these schools have student-to-computer ratios of 2:1 or better, suggesting that 
more computers were purchased than were needed to achieve the desired standards. 

Florida TaxWatch does not dispute that 1 computer for every 2 students is more conducive to student learning 
and achievement than 1 computer for every 3.5 students; however, this suggests that the District could achieve 
the desired standard and have funds left over (cost savings) that could be reverted and reallocated to meet 
other needs. 

At the December 10, 2015 Committee meeting, District staff explained that some schools had far exceeded 
the desired standards because they may have received equipment through grant funds, from title funds, from 
PTA, PTO councils, and other sources.  Staff also maintained that, per the General Obligation Bond, each 
school is entitled to spend the full amount for the purpose for which it was allocated, and that the School 
Board had made a commitment to the schools that those dollars will be available in full to the schools.  

SBBC SCHOOLS – WIRELESS ACCESS POINTS
The District has planned to purchase additional wireless access points for 135 SBBC schools to meet the 
District’s standard of 1 wireless access point per classroom. The change in status of these purchases since the 
end of the last quarter is shown in Figure 3. The District is making considerable progress toward achieving the 
standard, with 87 percent of the schools either in compliance with the standard or in the process of complying 
with the standard, up from 73 percent at the end of Q3. Of the 7,139 wireless access points ordered, 6,277 
(88 percent) have been received and installed.

Q3 4%67%27%
2%

Q2 5%27%47%21%

FIG. 2 - COMPUTER DEVICES STATUS

Q4 4%79%16%

1%

Q3 7%37%29%27%

Q2 10%21%36%33%

FIG. 3 - WIRELESS ACCESS POINT STATUS

Q4 7%66%14%13%
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SUMMARY 
In summary, the District has reported the successful delivery of the following technology upgrades across 135 
SBBC schools as of June 30, 2016.

tABle 1 - teChnOlOgy UPgrAde SUmmAry (AS Of jUne 30, 2016)

UPGRADE ORDERED INSTALLED PERCENTAGE

Student laptops 42,228 36,907 87.4%

teacher laptops 8,425 7,739 91.9%

desktops 3,748 3,600 96.1%

tablet Computers 444 444 100%

Computer Carts 609 507 83.2%

Wireless Access Points 7,139 6,277 87.9%

Category 6 Cable drops 6,655 6,655 100%

The SMART Program allocates $11 million to the Technology and Support Services Center (TSSC) to 
purchase infrastructure to support upgrades for school networks and computer expansion. The District 
reported that greatly increased demand for network capacity and reliability has required either the replacement 
or implementation of systems that provide:

οο Improved network security perimeter defense and traffic management;

οο Load balancing of Internet and internal network traffic;

οο IP address management and Domain Name Systems (DNS) operations;

οο Core network capacity and speed; and 

οο Back-up and recovery. 

To meet this demand, the District has spent or encumbered $4.13 million to:
οο Implement a new “Next Generation Firewall” at the District’s Internet perimeter;

οο Improve the speed and capacity of the systems that manage and balance the Internet traffic pattern 
and load distribution;

οο Improve the reliability of critical network services and systems;

οο Improve the speed and capacity of the core network;

οο Replace the out-of-service tape back-up system with a virtual back-up tape solution; and 

οο Replace the existing automatic call distribution system with one that will be integrated into the 
District’s current voice application system.
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tEcHnoLoGY – cHArtEr ScHooLS
The ADEFP/SMART Program includes a $12.0 million allocation for “SMART Charter School Technology 
from General Obligation Bonds” which, according to discussions with District staff, is to be allocated based 
on charter school enrollment. The District reports that 56 of the 67 planned projects (84 percent) have been 
completed, with the remaining11 projects (16 percent) still in process. 

The SMART Program Technology Charter Schools Quarterly Report reflects the following summary activity:

tABle 2 - teChnOlOgy UPgrAde SUmmAry (AS Of jUne 30, 2016)

UPGRADE ORDERED INSTALLED PERCENTAGE

Student laptops 5,059 5,059 100%

teacher laptops 1,417 1,417 100%

desktops 1,709 1,706 99.8%

tablets 3097 3097 100%

Computer Carts & trays 315 315 83.2%

Accessories & Peripherals 3,403 3,275 87.9%

digital Classrooms 1,347 1,328 98.6%

This suggests that, at a high level, the bond revenues are being expended for the purpose set forth in the bond 
programs as approved by the School Board. The District is making considerable progress implementing the 
charter school technology upgrades, with more than 99 percent of the ordered upgrades having been received. 

In its review of the District’s report for the quarter ending September 30, 2015, TaxWatch found nothing 
that identified specifically how general obligation bond funds appropriated for “Charter School Technology” 
are to be spent. Without this additional specificity, TaxWatch could not say that the bond revenues are being 
expended for the purpose set forth in the bond programs as approved by the School Board.

District staff explained that the following criteria were used to guide technology purchases by the charter 
schools: 

οο Technology devices that a charter school might need that were on established bids that the 
information technology (IT) department has done;

οο Technology that teachers could use within the classroom (e.g., laptops, desktops, etc.) based on the 
appropriate approved bids that the IT department has done;

οο Anything in the classroom that could be recoverable; and

οο Technology must be used for instructional purposes, and not bought for administrative purposes. 

District staff further explained that the IT team developed an online ordering system for the charter schools. 
A catalogue identifying all of the devices allowed to be purchased was sent to the charter schools, and each 
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charter school was given an access code to enter the system. As each item is ordered, it is placed into a 
“shopping cart” and a running total cost was calculated after each item was entered.  

Although there is no “planned spend” against which to compare the “actual spend,” the use of the catalogue 
and online ordering system provides a measurable level of comfort that the bond revenues are being expended 
for the purpose set forth in the bond programs as approved by the SBBC.

MuSIc And ArtS EQuIPMEnt
The District reports that music equipment deployment has begun in schools identified in FY 2014-15 and FY 
2015-16 of the schedule contained in the ADEFP/SMART Program. The District has recommended amounts 
of $300,000 for high schools, $100,000 for middle schools, and $50,000 for elementary schools to permit 
schools to address their most critical music equipment needs. Addendum #3 to the ADEFP contains the 
Revised Comprehensive Music Equipment Replacement Schedule (“Schedule”), which identifies the location 
of the project, the year in which funding is to be available, and the funding source. The Schedule identifies 
193 music equipment replacement projects, 97 of which are planned during FY 2014-15 and FY 2015-16. 

Deployment is based upon the results of gap analyses and priority lists of needed equipment for each school. 
The status of each project, by year, is shown in Figure 4.

Figure 4 shows that 36 of the 52 current year (FY 2015-16) music equipment replacement projects (69 
percent) have not started. The District provides no explanation for the apparent delays. 

Recommendation 1
Florida TaxWatch recommends that the Committee request the District to explain the reason(s) for 
the apparent delays in starting the planned FY 2015-16 music equipment replacement projects.

An inventory of musical equipment purchased for each of the 15 music projects that are being closed out was 
provided. Of the $2.5 million allocated for these projects, all but $1,018 has been spent. This unexpended 
balance may be reverted and reallocated to meet other critical needs.

The District identified five vendors, with All County Music receiving the lion’s share of the funding. It is 
unclear which, if any, of these vendors are women or minority-owned businesses, or historically underutilized 
businesses.

Year 1 (2014-15)

Year 2 (2015-16)

23%

69%

3%

15%

45%26%

FIG. 4 - MUSIC EQUIPMENT DEPLOYMENT STATUS

Gap Analysis In Process Ordering Closing Out

In Process Not StartedOrdering Closing Out

8% 8%
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Recommendation 2
Florida TaxWatch recommends future District quarterly SMART Program Music & Art Equipment 
Deployment Reports identify contracts with women and minority-owned businesses and historically 
underutilized businesses.

The SMART Program allocates $78,400 each year through FY 2018-19 ($392,000 total) for replacement 
kilns. The District reports expenditures and commitments totaling $22,904.96 for the replacement of eight 
kilns, five of which have been delivered. 

FAcILItIES conStructIon
TRANSPARENCY
Florida TaxWatch recognizes and acknowledges the District’s efforts to increase transparency. In previous 
reports, TaxWatch has recommended that the District’s SMART Program Quarterly Update Construction 
Report include for each financially active project more detailed cost estimates, scopes of work, methods of 
delivery, schedules and phasing, and other information necessary to define the project (reference TaxWatch’s 
Recommended Best Practice 37.3). The District’s Facilities Construction Report for the quarter ending 
March 31, 2016 was a 16-page summary report. In contrast, the District’s Facilities Construction Report for 
the quarter ending June 30, 2016 is a 256-page report that includes more project-specific information on 
construction activities at 118 schools. 

The Quarterly Update Construction Report mentions that seven professional service agreements were 
executed during the quarter, totaling almost $2.2 million. Of this total, approximately $1.5 million (69 
percent) was awarded to minority and women-owned businesses, far exceeding the District goal of 25%. It 
is unclear, however, which construction projects will be completed by these minority and women-owned 
businesses.

Recommendation 3
Florida TaxWatch recommends that future Quarterly Update Construction Reports identify the 
minority and women-owned businesses and historically-underutilized businesses that will be working 
on each project.

FACILITY CONSTRUCTION STATUS
As of June 30, 2016, District staff reports that:

οο 21 percent of the planned projects are currently underway; and 

οο 48 percent of the schools have projects that are currently underway.

The District uses a traffic signal-type indicator of project status, with:
οο Green — indicating the project is on schedule, on budget, and there are no pending issues of 

concern;
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οο Yellow — indicating the project may have budget and/or schedule concerns and there are issues that 
bear additional monitoring; and

οο Red — indicating the project has significant budget and/or schedule concerns and there are issues to 
be addressed. 

Using the project status indicator discussed above, the District reports the status of each and every project as 
“green,” suggesting every project is on schedule, on budget, and there are no pending issues of concern for any 
project. 

The District has included a single planning schedule or timeline for each school, suggesting that the District 
defines a “project” to be the sum of all construction activities planned for that particular school. The 
Quarterly Update Construction Report identifies 734 specific construction activities, each of which will have 
its own scope, schedule, and budget, and each of which could be considered to be an individual project. It is 
an appropriate time in this process for the Committee to consider the question “what constitutes a project?”

Recommendation 4
Florida TaxWatch recommends the Committee decide whether it wants to define a “project” as the 
sum of all construction activities planned for a particular school, or as a construction activity that has 
its own scope, schedule and budget. 

SCHOOL CHOICE PROjECTS 
The District reports that 82 “year 1” school choice enhancement projects and 28 “year 2” school choice 
enhancement projects are in progress. School choice projects are budgeted at $100,000; the scope of the 
capital project (e.g., electronic marquees, shade structures, playgrounds, etc.) is determined by a vote of the 
teachers, staff, and parents of students at the school.

MANAGING PUBLIC ExPECTATIONS
There is a very real public perception that the bond-funded construction projects are far behind schedule and 
the costs are far in excess of what was originally estimated. This is in stark contract to the Quarterly Update 
Construction Report, which suggests every project is on schedule, on budget, and there are no pending 
issues of concern for any project. Consider also that the planning schedules for the financially-active projects 
included in the Quarterly Update Construction Report reflect the following: 

οο Less than one percent of the scheduled project construction will begin before the second quarter of 
2017;

οο By the end of 2017, approximately two-thirds of the scheduled project construction will  have begun; 
and 

οο By the end of 2018, approximately 92 percent of the scheduled project construction will have begun.

The Bond Oversight Committee cannot and should not be held responsible for any acts or omissions that 
have resulted in construction delays or cost overruns that occurred prior to the appointment of members 
in 2015. But professional service agreements are now in place, vendors are being selected, project scopes, 
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budgets and schedules have been established, and the Committee does have the obligation to make sure the 
District delivers these projects on time and on budget, and that minority and women-owned businesses have 
opportunities to participate. This is a story that has not been told. Florida TaxWatch thinks it is important 
that the public better understand what the Committee’s responsibilities are and what they are not.

Recommendation 5
Florida TaxWatch recommends the Committee develop an aggressive plan to educate the media and 
public on the Committee’s responsibilities and progress to date. Florida TaxWatch could assist the 
Committee with the planning and execution of these efforts.

BudGEt ActIVItY
The SMART Program Budget Activity Quarterly Report provides expenditure information for financially 
active projects. The SMART Program total budget is $987 million. This includes the $800 million in general 
obligation bond (GOB) funding and $187 million in non-GOB capital project funding (capital millage and 
impact fees).

The current SMART Program budget combines years 1 (FY 2014-15) and 2 (FY 2015-16), now totaling 
$451.4 million. Budget activity increased dramatically during the quarter ending June 30, 2016. The 
District reports that the number of financially active projects increased from 392 at the end of March 2016 
to 476 at the end of June 2016, and increase of 21.4 percent. SMART Program expenditures increased from 
$51,719,425 to $62,707,543 during the same period.

Florida TaxWatch compared the budget information contained in the SMART Program Budget Activity 
Quarterly Report to the budget information contained in the ADEFP/SMART Program (See Appendix A) for 
SBBC schools and found the information to be consistent, with the following exceptions:

οο Coral Park Elementary School --- The removal and replacement of 20 HVAC units has been 
completed; however, the Quarterly Budget Activity Report does not show any expenditures or 
balances associated with this project.

οο Ft. Lauderdale Senior High School --- Quarterly update reports the concurrent replacement of 
buildings 1, 2, and 3 is under construction; however, no budget activity associated with this project is 
identified in the Budget Activity Report.

οο Flanagan High School --- The Budget Activity Report reflects expenditure of $182,762 for track 
resurfacing, leaving a balance of $117,238. There is nothing in the Facilities Construction report to 
support this expenditure.

οο Griffin Elementary School --- The replacement of the existing generator is complete; however, no 
budget activity associated with this project is identified in the Budget Activity Report.

οο Hallandale Senior High School --- Quarterly update reports $188,088 has been spent on the track 
resurfacing; however, there is nothing in the facility construction report to support this expenditure.
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οο Martin Luther King Montessori Academy --- Quarterly update reports the HVAC improvements 
and fire hydrant projects are complete; however, the Budget Activity Report does not include any 
expenditure information on the fire hydrant project.

οο Lyons Creek Middle School --- Quarterly update reports 9 wireless access points have been ordered; 
however, there is no allocation for wireless access points or wireless network upgrades in the ADEFP/
SMART Program.

οο Mirimar Senior High School --- Quarterly update reports $193,079 has been spent on the track 
resurfacing; however, there is no information in the Facilities Construction Report to support this 
expenditure.

οο Plantation Senior High School --- Quarterly update reports the re-roofing of building #12 is 
complete; however, there is no information in the Budget Activity Report to support this expenditure.

οο Pompano Beach Senior High School --- Quarterly update reports $160,000 has been committed for 
the track resurfacing, leaving a balance of $140,000. There is nothing, in the Facilities Construction 
report, however, to support this expenditure.

οο Silver Lakes Middle School --- Quarterly update reports HVAC inspection and code items have 
begun; however, there is nothing in the Budget Activity Report to support this expenditure.

οο Silver Trail Middle School --- Quarterly update reports re-roofing of buildings #1 and #2 have begun; 
however, there is nothing in the Budget Activity Report to support this expenditure. 

οο Western Senior High School --- The Budget Activity Report reflects expenditure of $179,929 for 
track resurfacing, leaving a balance of $120,071. There is nothing in the Facilities Construction 
report to support this expenditure.

Recommendation 6
Florida TaxWatch recommends that the SMART Program Construction Quarterly Report include 
narrative to support the expenditures and commitments of funds identified in the SMART Program 
Budget Activity Quarterly Report.

Florida TaxWatch compared the budget information contained in the SMART Program Budget Activity 
Quarterly Report to the budget information contained in the ADEFP/SMART Program for Charter Schools 
and found the information to be consistent (See Appendix B).
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SuMMArY And concLuSIonS
Although contained in several different reports, the information submitted to the Committee does reflect 
that the District is moving forward in acquiring computers and wireless access points, upgrading technology 
infrastructure, upgrading wireless networks, and updating CAT 6 data ports, and that the equipment being 
acquired is consistent with the purpose set forth in the bond programs. It looked likely that, by the end of the 
quarter ending June 30, 2016, most if not all of the planned technology improvements would have been in 
place. 

The District’s technology staff has been able to procure the necessary technology improvements at 
considerable savings. Florida TaxWatch estimates that, for the technology projects that are listed as completed, 
more than $5.6 million has been saved, moneys that can be reallocated to meet other critical needs.

In response to previous Florida TaxWatch recommendations, the District’s reports have become more 
transparent, and now includes more project-specific information on construction activities at SBBC schools 
and information on women-owned and minority vendors. Although considerable progress has been made, 
the Committee and District need to continue to work together to more effectively manage the public’s 
expectations regarding the timing of construction projects and the responsibilities of the Committee. 
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APPEndIX A
ADEFP/SMART APPROVED SPENDING THROUGH 2016-17
ANDERSON, BOYD H. SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

STEM lab renovations - $1,380,000 Additional computers - $236,000
School choice - $100,000
Media center renovation - $2,018,340 AthletiCS

HVAC improvements - $849,000 Weight room renovation - $121,000
Cat 6 data port upgrade - $71,000
Building envelope improvements - $2,580,000 SAfety & SeCUrity

ADA renovations  - $388,000 Single point of entry - $540,000
Wireless network upgrade - $89,000 Safety & security upgrade - $77,000
STATUS:  The SMART Program Budget Activity Quarterly Report reflects $269,241 has been spent on the media 
center renovation, leaving a balance of $1,749,099. Renovation of the existing media center has begun with the 
demolition of the existing media center reported as completed. No other projects have been started.

APOLLO MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $11,000 Additional computers - $104,000
Wireless network upgrade - $120,000 Tech. infrastructure upgrade - $13,000
AthletiCS

Track resurfacing - $70,000
STATUS: No activity has been reported.

ATLANTIC TECHNICAL COLLEGE

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Tech. infrastructure upgrade - $483,000
Media center improvements - $118,000
IAQ repairs - HVAC  - $4,642,000
Cat 6 data port upgrade - $18,000 SAfety & SeCUrity

Building envelope improvements - $2,710,000 Fire sprinklers - $1,482,000
Wireless network upgrade - $161,000
STATUS: Quarterly update reports 0 computers ordered, since the school meets standards. Quarterly update 
reports 132 wireless access points ordered, all of which have been installed. $496,825 has been expended, leaving a 
balance of $165,175 for remaining wireless network upgrade and CAT 6 Data Port Upgrades. Canopy replacement 
and the demolition of existing roofing are reported as completed.
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ATLANTIC TECHNICAL, ARTHUR ASHE, JR. CAMPUS

fACility renOvAtiOnS SAfety & SeCUrity

School choice - $100,000 Fire alarm - $42,000
Wireless network upgrade - $90,000
Cat 6 data port upgrade - $10,000
Building envelope improvements - $1,200,000
AC unit installation - $48,000
STATUS: Quarterly update reports $97,504 of the School Choice project funding has been spent, leaving a 
balance of $2,496. School Choice project enhancements have been bid and awarded. Air conditioning unit 
installation in Bldg 1 has been completed. 

ATLANTIC WEST ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $146,000
Media center improvements - $227,000
HVAC  improvements - $723,000
Cat 6 data port upgrade - $16,000 SAfety & SeCUrity

Building envelope improvements - $1,048,000 Fire sprinklers - $619,000
Wireless network upgrade - $89,000
STATUS: Quarterly update reports 231 computers ordered, all of which have been received. Quarterly update 
reports 65 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $41,805. HVAC safety & ventilation improvements are reported as 
complete.

ATTUCKS MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $82,000
Electrical improvements - $624,000
HVAC  improvements - $454,000
Cat 6 data port upgrade - $18,000 SAfety & SeCUrity

Building envelope improvements - $316,000 Fire sprinklers - $1,962,778
Wireless network upgrade - $103,000
STATUS:  Quarterly update reflects $54,995 has been spent on the media center renovation, leaving a balance of 
$443,130. Quarterly update reports $59,403 of School Choice project enhancement funds have been spent, leaving 
a balance of $40,597. 

BAIR MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $26,000 Additional computers - $134,000
Wireless network upgrade - $121,000
STATUS:  Quarterly update reflects $99,198 has been spent on musical instruments, leaving a balance of $801. No 
other activity is reported.
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BANYAN ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $155,000
HVAC  improvements - $128,000 Tech. infrastructure upgrade - $18,000
Cat 6 data port upgrade - $6,000
Building envelope improvements - $917,000
Wireless network upgrade - $88,000
STATUS: Quarterly update reports 269 computers ordered, all of which have been received. $154,942 has been 
expended, leaving a balance of $58. Quarterly update reports 69 wireless access points have been ordered, all of 
which have been received. All technology projects are completed and there is a remaining balance of $30,319. 
School Choice enhancements have been bid and awarded.

BAYVIEW ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $92,000
HVAC  improvements - $906,000 Tech. infrastructure upgrade - $65,000
Cat 6 data port upgrade - $4,000
Building envelope improvements - $917,000
Wireless network upgrade - $20,000
STATUS: No activity is reported.

BEACHSIDE MONTESSORI VILLAGE

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $210,000
Cat 6 data port upgrade - $13,000 Tech. infrastructure upgrade - $4,000
Wireless network upgrade - $14,000
STATUS: Quarterly update reports 567 computers ordered, 10 of which have been received. $209,806 has been 
spent, leaving a balance of $194. $52,272 of the School Choice funds have been spent, leaving a balance of $47,728.

BENNETT ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $21,000 Additional computers - $79,000
Wireless network upgrade - $55,000
STATUS: Quarterly update reports 116 computers ordered and all have been received. Quarterly update reports 
42 wireless access points ordered, all of which have been received.  All technology projects have been completed, 
leaving a balance of $30,267.

BETHUNE, MARY M. ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $114,000 Additional computers - $185,000
Tech. infrastructure upgrade - $21,000

STATUS: Quarterly update reports 356 computers ordered, all of which have been received. Quarterly update 
reports 64 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $71,190.
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BOULEVARD HEIGHTS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $73,000 Additional computers - $53,000
CAT 6 data port upgrade - $4,000
STATUS: No activity is reported.

BRIGHT HORIZONS CENTER

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $57,000 Additional computers - $31,000
STATUS: Quarterly update reports 29 computers ordered, all of which have been received. There is a remaining 
balance of $26. A total of 44 wireless access points have been ordered, none of which has been received. There is a 
balance of $7,358 for the remaining technology projects.

BROADVIEW ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Media center improvements - $186,000 Additional computers - $222,000
Wireless network upgrade - $96,000 Tech. infrastructure upgrade - $113,000
School choice - $100,000 mUSiC & Art

HVAC improvements - $264,000 Music room renovation & instruments - $186,000
Electrical improvements - $56,329 Conversion of space to music/art lab - $169,000
Cat 6 data port upgrade - $15,000 SAfety & SeCUrity

Building envelope improvements - $1,009,000 Fire sprinklers - $718,479
Fire alarms - $252,578

STATUS: Quarterly update reports 338 computers ordered, all of which have been received. Quarterly update 
reports 69 wireless access points ordered and installed.  All technology projects are completed, and there is a 
remaining balance of $82,515.  Building envelope improvements have been bid and awarded ($945,772). $16,717 
has been spent on fire alarm/sprinmlers, leaving a balance of $1,815,669.

BROWARD ESTATES ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $29,000 Additional computers - $50,000
CAT 6 data port upgrade - $15,000 Tech. infrastructure upgrade - $9,000
STATUS: No activity reported.

CASTLE HILL ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $35,000 Additional computers - $171,000
School choice - $100,000 Tech. infrastructure upgrade - $17,000
HVAC improvements - $380,000 SAfety & SeCUrity

Cat 6 data port upgrade - $10,000 Fire sprinklers - $13,000
Building envelope improvements - $1,141,000 Fire alarms - $293,000
STATUS: Quarterly update reports 371 computers ordered and all have been received. Quarterly update reports 
18 wireless access points ordered and installed. All technology projects have been completed and there is a 
remaining balance of $24,640. HVAC improvements are under construction. $128,702 has been spent, leaving a 
balance of $251,298.
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CENTRAL PARK ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $99,000 Additional computers - $139,000
School choice - $100,000 Tech. infrastructure upgrade - $164,000
HVAC improvements - $2,100,000 mUSiC & Art

Cat 6 data port upgrade - $14,000 Music room renovation & instruments - $186,000
Building envelope improvements - $1,361,000 Conversion of space to music/art lab - $169,000
SAfety & SeCUrity

Fire sprinklers - $982,000
Safety & security upgrade - $60,000
STATUS: Quarterly update reports 229 computers ordered, all of which have been received. Quarterly update 
reports 76 wireless access points ordered, all of which have been installed. All technology projects have been 
completed, leaving a remaining balance of $ 103,919. All other facility projects are in the planning stage.

CHALLENGER ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $98,000 Additional computers - $223,000
CAT 6 data port upgrade - $15,000
STATUS: Quarterly update reports 341 computers ordered, all of which have been received, and 72 wireless access 
points ordered and installed. All technology projects are completed and there is a remaining balance of $41,135.

CHAPEL TRAIL ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $103,000 Additional computers - $207,000
School choice - $100,000 Tech. infrastructure upgrade - $108,000
HVAC improvements - $477,000
Cat 6 data port upgrade - $28,000 SAfety & SeCUrity

Building envelope improvements - $1,169,000 Fire alarms - $42,000
ADA wheelchair lift - $12,214
STATUS: Quarterly update reports 324 computers ordered, all of which have been received. Quarterly update 
reports 71 wireless access points ordered and installed. All technology projects are completed and there is a 
remaining balance of $99,637. ADA wheelchair lift improvements have been completed and construction has 
begun on HVAC improvements. $221,908 has been spent, leaving a balance of $255,092.

COCONUT CREEK ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $76,000 Additional computers - $158,000
School choice - $100,000 Tech. infrastructure upgrade - $17,000
Media center improvements - $274,000 SAfety & SeCUrity

Cat 6 data port upgrade - $8,000 Fire sprinklers - $669,000
Building envelope improvements - $1,055,000 Fire alarms - $294,000
HVAC improvements - $2,205,618 Safety/ventilation - $50,000
STATUS: Ventilation improvements for Communications Room F110H have been completed. School Choice 
project enhancements have been bid and awarded. 
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COCONUT CREEK SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

STEM lab renovations - $725,000 Additional computers - $288,000
School choice - $100,000 Tech. infrastructure upgrade - $26,000
Media center improvements - $600,000 AthletiCS

HVAC improvements - $814,000 Weight room renovation - $121,000
Cat 6 data port upgrade - $35,000 SAfety & SeCUrity

Building envelope improvements - $686,000 Single point of entry - $540,000
Wireless network upgrade - $198,000 Safety & security upgrade - $53,000
ADA improvements - $250,000 Fire alarms - $1,174,000

Fire sprinklers / hydrants - $615,907
STATUS: Quarterly update reports 526 computers ordered, all of which have been received. Quarterly update 
reports 121 wireless access points ordered, all of which have been installed. All technology projects are completed 
and there is a remaining balance of $124,587. The scope of the fire sprinkler/hydrant project has been revised to 
include Bldg 1.

COCONUT PALM ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $192,000
Wireless network upgrade - $53,000 Tech. infrastructure upgrade - $145,000
Cat 6 data port upgrade - $3,000 SAfety & SeCUrity

Fire alarms - $42,000
STATUS: Quarterly update reports 300 computers ordered, all of which have been received. All technology 
projects have been completed and there is a remaining balance of $64,479.

COLBERT ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

HVAC improvements - $368,000 Additional computers - $123,000
School choice - $100,000
Wireless network upgrade - $50,000 SAfety & SeCUrity

Cat 6 data port upgrade - $8,000 Safety & security upgrades - $65,000
STATUS: No activity is reported.

COLLINS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $43,000 Additional computers - $64,000
Cat 6 data port upgrade - $9,000
STATUS: Quarterly update reports 151 computers ordered, all of which have been received. There is a remaining 
balance of $221. No other activity is reported.



18

COOPER CITY ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $47,000 Additional computers - $132,000
Cat 6 data port upgrade - $18,000 Tech. infrastructure upgrade - $136,000
STATUS: Quarterly update reports 198 computers ordered, all of which have been received. All projects are 
completed and there is a remaining balance of $52,946.

COOPER CITY SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $90,000 Additional computers - $54,000
Cat 6 data port upgrade - $60,000 Tech. infrastructure upgrade - $24,000
STATUS: No activity is reported.

CORAL COVE ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $193,000
Wireless network upgrade - $74,000 Tech. infrastructure upgrade - $120,000
Cat 6 data port upgrade - $13,000
STATUS: Quarterly update reports 536 computers ordered, none of which has been received. 57 wireless access 
points have been ordered; however, none has been received. No other activity is reported.

CORAL GLADES SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $15,000 Additional computers - $525,000
Tech. infrastructure upgrade - $194,000

 STATUS: Quarterly update reports 829 computers ordered, all of which have been received. Quarterly update 
reports 1 wireless access point ordered and installed. All technology projects are completed and there is a 
remaining balance of $1,599. 

CORAL PARK ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $116,000
Wireless network upgrade - $73,000 Tech. infrastructure upgrade - $152,000
Cat 6 data port upgrade - $15,000 SAfety & SeCUrity

HVAC - $3,510,000 Fire sprinkler exterior protection - $1,415,000
STATUS: Quarterly update reports 185 computers ordered, all of which have been received. Quarterly update 
reports 59 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $72,543. The removal and replacement of 20 HVAC units has been 
completed; however, the Quarterly Budget Activity Report does not show any expenditures or balances associated 
with this project.
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CORAL SPRINGS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $38,000 Additional computers - $126,000
Cat 6 data port upgrade - $14,000 Tech. infrastructure upgrade - $26,000
STATUS: Quarterly update reports 194 computers ordered, all of which have been received. Quarterly update 
reports 64 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $4,361. 

CORAL SPRINGS MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $65,000 Additional computers - $217,000
Cat 6 data port upgrade - $23,000 Tech. infrastructure upgrade - $192,000
STATUS: Quarterly update reports the music equipment replacement project is complete and there is no 
remaining balance. No other activity is reported.

CORAL SPRINGS SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

STEM lab renovations - $1,143,000 Additional computers - $505,000
School choice - $100,000 Tech. infrastructure upgrade - $382,000
Media center renovation - $598,340 AthletiCS

HVAC improvements - $5,029,000 Weight room renovation - $121,000
Cat 6 data port upgrade - $51,000 SAfety & SeCUrity

Building envelope improvements - $3,396,000 Single point of entry - $540,000
Electrical improvements - $458,000 Fire sprinklers - $7,000
STATUS: Quarterly update reports 659 computers ordered, all of which have been received. Quarterly update 
reports 8 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $142,614. The School Choice project has a remaining balance of 
$124.

COUNTRY HILLS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $13,000 Additional computers - $207,000
Wireless network upgrade - $98,000 Tech. infrastructure upgrade - $165,000
STATUS: Quarterly update reports 385 computers ordered, all of which have been received. $206,850 has been 
expended, leaving a remaining balance of $150. All other technology projects are in process.

COUNTRY ISLES ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $40,000 Additional computers - $178,000
School choice - $100,000 Tech. infrastructure upgrade - $137,000
Cat 6 data port upgrade - $15,000 SAfety & SeCUrity

Fire alarms - $294,000
STATUS: No activity is reported.
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CRESTHAVEN ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $66,000 Additional computers - $193,000
Cat 6 data port upgrade - $15,000 Tech. infrastructure upgrade - $22,000
STATUS: Quarterly update reports 538 computers ordered, none of which has been received. $192,912 has been 
expended, leaving a balance of $88. All other technology projects are in process.

CROISSANT PARK ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $78,000 Additional computers - $214,000
Cat 6 data port upgrade - $20,000
STATUS: Quarterly update reports 605 computers ordered, all of which have been received. $213,800 has been 
expended or committed, leaving a remaining balance of $200. No other activity is reported.

CROSS CREEK SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $39,000 Additional computers - $37,000
STATUS: Quarterly update reports 36 computers ordered, all of which have been received. All technology 
projects have been completed and there is a remaining balance of $4,915. 

CRYSTAL LAKE MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $128,000 Additional computers - $175,000
Cat 6 data port upgrade - $9,000 Tech. infrastructure upgrade - $13,000

SAfety & SeCUrity

Fire alarms - $442,525
STATUS: Quarterly update reflects the expenditure of $5,490 for design activities associated with fire alarm 
installation.

CYPRESS BAY SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $970,000
HVAC improvements - $580,000 Tech. infrastructure upgrade - $578,000
Cat 6 data port upgrade - $48,000 AthletiCS

Building envelope improvements - $652,000 Weight room renovation - $121,000
CR addition / portable removal - $12,400,000 SAfety & SeCUrity

Wireless network upgrade - $134,000 Single point of entry - $270,000
Safety & security upgrade - $107,000

STATUS: Quarterly update reports 1,369 computers ordered, 1,367 of which have been received. All other 
technology projects have been completed and there is a remaining balance of $260,695.
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CYPRESS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $247,000
Cat 6 data port upgrade - $12,000 Tech. infrastructure upgrade - $61,000
Building envelope improvements - $637,564
Media center improvements - $177,000 SAfety & SeCUrity

Wireless network upgrade - $84,000 Fire sprinklers - $634,000
Replace classroom ventilators - $1,747,603 Safety & security upgrade - $103,000
STATUS: Quarterly update reports 693 computers ordered, all of which have been received. $246,797 has been 
expended or committed, leaving a remaining balance of $203.  $21,816 has been spent on the School Choice 
project, leaving a balance of $78,184.

CYPRESS RUN EDUCATION CENTER

fACility renOvAtiOnS

School choice - $100,000
Cat 6 data port upgrade - $1,000
Wireless network upgrade - $20,000
STATUS: No activity is reported.

DANDY, WILLIAM MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Replace building 18 - $59,000 Additional computers - $85,000
School choice - $100,000 Tech. infrastructure upgrade - $9,000
Wireless network upgrade - $104,000 SAfety & SeCUrity

HVAC improvements - $533,000 Single point of entry - $233,000
Cat 6 data port upgrade - $19,000 Safety & security upgrade - $83,000
Building envelope improvements - $2,042,000 Fire sprinklers - $16,000

Fire alarms - $462,000
STATUS: No activity is reported.

DANIA ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $66,000 Additional computers - $135,000
Cat 6 data port upgrade - $8,000
STATUS: Quarterly update reports 365 computers ordered, all of which have been received. $134,915 has been 
expended or committed, leaving a remaining balance of $85. No other activity is reported.

DAVE THOMAS EDUCATION CENTER

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $373,000 Tech. infrastructure upgrade - $62,000
School choice - $100,000
Wireless network upgrade - $45,000
HVAC improvements - $385,000
STATUS: No activity is reported.
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DAVE THOMAS EDUCATION CENTER - WEST

fACility renOvAtiOnS

Cat 6 data port upgrade - $13,000
School choice - $100,000
Wireless network upgrade - $49,000
STATUS: No activity is reported.

DAVIE ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $1,074,000 Additional computers - $202,000
School choice - $100,000
Wireless network upgrade - $79,000 SAfety & SeCUrity

HVAC improvements - $809,000 Fire sprinklers - $685,000
Media center improvements - $235,000 Safety & security upgrade - $73,000
Cat 6 data port upgrade - $9,000
STATUS: Quarterly update reports 308 computers ordered, all of which have been received. Quarterly update 
reports 55 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $31,321. 

DEERFIELD BEACH ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $13,000 Additional computers - $207,000
School choice - $100,000 SAfety & SeCUrity

Wireless network upgrade - $72,000 Fire sprinklers - $725,000
HVAC improvements - $529,000 Fire alarms - $294,000
STATUS: Quarterly update reports 566 computers ordered, all of which have been received. $206,934 has been 
expended or committed, leaving a remaining balance of $66. All other technology projects are in process.

DEERFIELD BEACH MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $13,000 Additional computers - $155,000
Wireless network upgrade - $56,000
STATUS: No activity is reported.

DEERFIELD BEACH SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $43,000 Additional computers - $492,000
Wireless network upgrade - $195,000 Tech. infrastructure upgrade - $13,000
Roof repairs & HVAC - $9,431,000 SAfety & SeCUrity

Fire sprinklers - $22,000
STATUS: Quarterly update reports fire sprinklers,roof repairs and HVAC improvements are in the design stage. 
$115,133 has been spent, leaving a balance of 8,658,867.
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DEERFIELD PARK ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $15,000 Additional computers - $166,000
Wireless network upgrade - $30,000
STATUS: Quarterly update reports 460 computers ordered, all of which have been received. $165,785 has been 
expended or committed, leaving a remaining balance of $215. All other technology projects are in process.

DILLARD 6-12 SCHOOL

SChOOl ChOiCe - $100,000 teChnOlOgy

Wireless network upgrade - $188,000 Additional computers - $199,000
Electrical improvements - $522,000 SAfety & SeCUrity

HVAC improvements - $282,000 Single point of entry - $540,000
Cat 6 data port upgrade - $63,000 Safety & security upgrade - $72,000
Building envelope improvements - $2,441,000 Fire sprinklers - $375,000
AthletiCS

Weight room renovation - $121,000
STATUS: The music equipment project has been completed and there is a remaining balance of $1. No other 
activity is reported. Quarterly update reports $50,602 has been spent on the planning and design of renovtion, 
safety & security, and athletics projects, leaving a balance of $4,302,398.

DILLARD ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $14,000 Additional computers - $29,000
Wireless network upgrade - $30,000
STATUS: No activity is reported.

DISCOVERY ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $14,000 Additional computers - $281,000
Wireless network upgrade - $14,000 Tech. infrastructure upgrade - $4,000
School choice - $100,000
STATUS: Quarterly update reports 434 computers ordered, all of which have been received. Quarterly update 
reports 38 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $941.

DOLPHIN BAY ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $10,000 Additional computers - $71,000
Wireless network upgrade - $74,000 Tech. infrastructure upgrade - $2,000
School choice - $100,000
STATUS: No activity is reported.
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DREW, CHARLES ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $138,000 Additional computers - $121,000
Wireless network upgrade - $22,000 SAfety & SeCUrity

School choice - $100,000 Fire alarms - $293,000
HVAC imorovements - $1,892,000 Fire sprinklers - $694,000
STATUS: Quarterly update reports 277 computers have been ordered, none of which has been received. $120,822 
has been spent, leaving a balance of $178. No other activity is reported. 

DREW, CHARLES FAMILY RESOURCE CENTER

fACility renOvAtiOnS

Building envelope improvements - $1,173,000 Media center improvements - $191,000
Wireless network upgrade - $26,000 Building 3 replacement - $557,000
School choice - $100,000 Building 5 replacement - $575,000
HVAC improvements - $225,000 Building 6 replacement - $557,000
Cat 6 data port improvements - $11,000
teChnOlOgy SAfety & SeCUrity

Tech. infrastructure upgrade - $31,000 Single point of entry - $90,000
STATUS: No activity is reported.

DRIFTWOOD ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port improvements - $4,000 Additional computers - $121,000
Wireless network upgrade - $70,000 SAfety & SeCUrity

Fire sprinklers - $7,000
STATUS: Quarterly update reports 197 computers ordered, all of which have been received. Quarterly update 
reports 48 wireless access points ordered, all of which have been installed. All technology projects have been 
completed, and there is a remaining balance of $24,084.

DRIFTWOOD MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Media center improvements - $293,000 Additional computers - $216,000
Wireless network upgrade - $144,000 Tech. infrastructure upgrade - $8,000
School choice - $100,000 mUSiC & Art

HVAC improvements - $1,808,000 Art room renovation & instruments - $85,000
Electrical improvements - $675,000 Conversion of space to music/art lab - $284,000
Cat 6 data port upgrade - $17,000 SAfety & SeCUrity

Building envelope improvements - $2,332,000 Safety & security upgrade - $49,000
Fire sprinklers - $18,000

STATUS: The music equipment project is complete and there is no remaining balance. No other activity is 
reported.
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EAGLE POINT ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $1,383,000 Additional computers - $218,000
Wireless network upgrade - $115,000 Tech. infrastructure upgrade - $168,000
School choice - $100,000 mUSiC & Art

HVAC improvements - $2.847,000 Music rm. reno. & instruments - $186,000
Cat 6 data port upgrade - $17,000 Conv. of space to music/art lab - $339,000
SAfety & SeCUrity Art rm. reno. & instruments - $65,000
Fire alarms - $50,000
STATUS: Quarterly update reports 355 computers ordered, all of which have been received. Quarterly update 
reports 82 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $52,795. Quarterly update reports $56,038 has been spent on the 
design of fire alarm, music room renovation, and other projects, leaving a balance of $4,813,962.

EAGLE RIDGE ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $30,000 Additional computers - $150,000
Wireless network upgrade - $45,000 Tech. infrastructure upgrade - $37,000
School choice - $100,000 SAfety & SeCUrity

HVAC improvements - $1,965,000 Fire alarms - $294,000
STATUS: Quarterly update reports 413 computers ordered, none of which has been received. $149,915 has been 
committed, leaving a balance of $85. No other activity is reported. Quarterly update reports $26,273 has been spent 
on the design of fire alarm and HVAC improvements, leaving a balance of $2,232,727.

ELY, BLANCHE SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $435,000
HVAC improvements - $6,202,000 Tech. infrastructure upgrade - $11,000
Cat 6 data port upgrade - $53,000
Building envelope improvements - $1,089,000 AthletiCS

STEM lab improvements - $1,140,000 Weight room renovation - $121,000
Wireless network upgrade - $88,000
Media center improvements - $668,000 SAfety & SeCUrity

IAQ & Fascia replacements - $2,791,886 Single point of entry - $540,000
ADA - gym accessibility - $1,152,260 Fire sprinklers - $152,000
ADA - gym accessibility - $239,290
Scoreboard replacement - $115,000
Demolition - $607,500
STATUS: Quarterly update reports 1,132 computers ordered, all of which have been received. $434,767 has been 
spent, leaving a remaining balance of $233. No other technology activity is reported.  The music equipment project 
has been completed and there is a remaining balance of $31. The scoreboard has been removed and replaced, and 
demolition activity (canopy repair/replacement) is under construction.
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EMBASSY CREEK ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $770,000 Additional computers - $292,000
Wireless network upgrade - $70,000 Tech. infrastructure upgrade - $106,000
School choice - $100,000
HVAC improvements - $1,920,000 mUSiC & Art

Cat 6 data port upgrade - $11,000 Music room renovation & instruments - $186,000
SAfety & SeCUrity Conversion of space to music/art lab - $339,000
Fire alarms - $294,000 Art room renovation & instruments - $65,000
STATUS: Quarterly update reports 477 computers ordered, all of which have been received. Quarterly update 
reports 72 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $38,142.

ENDEAVOUR PRIMARY LEARNING CENTER

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $21,000 Additional computers - $81,000
STATUS: No activity is reported.

EVERGLADES ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $1,033,000 Additional computers - $245,000
Wireless network upgrade - $45,000 Tech. infrastructure upgrade - $149,000
School choice - $100,000
Cat 6 data port upgrade - $8,000
STATUS: Quarterly update reports 448 computers ordered, all of which have been received. Quarterly update 
reports 69 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $41,474.

EVERGLADES SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $567,000
HVAC improvements - $875,000 Tech. infrastructure upgrade - $424,000
Cat 6 data port upgrade - $64,000
Wireless network upgrade - $88,000
STATUS: Quarterly update reports 1,308 computers ordered, 1,307 of which have been received. $55,407 has been 
committed, leaving a balance of $1,193. All other technology projects are in process.
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FAIRWAY ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Electrical improvements - $366,000 Additional computers - $138,000
School choice - $100,000
Media center renovation - $172,000 SAfety & SeCUrity

HVAC improvements - $1,570,000 Fire alarms - $294,000
Cat 6 data port upgrade - $4,000 Safety & security upgrade - $193,000
Building envelope improvements - $1,408,000
Wireless network upgrade - $89,000
STATUS: Quarterly update reports 202 computers ordered, all of which have been received. Quarterly update 
reports 64 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $25,000.

FALCON COVE MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $567,000
Building envelope improvements - $880,000 Tech. infrastructure upgrade - $424,000
HVAC improvements - $315,000
Cat 6 data port upgrade - $28,000
CR addition / portable removal - $9,546,000
STATUS: No activity is reported.

FLAMINGO ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $72,000 Additional computers - $158,000
School choice - $100,000 Tech. infrastructure upgrade - $21,000
Building envelope improvements - $227,000
HVAC improvements - $1,443,000
Cat 6 data port upgrade - $16,000
Media center improvements - $285,000
Re-roof Bldg 1 - $2,130,000
STATUS: Quarterly update reports 250 computers ordered, all of which have been received. Quarterly update 
reports 52 wireless access points ordered and installed. All technology projects have been completed and there is 
a remaining balance of $42,992. Re-roofing of Bldg 1, Section A is complete. Re-roofing of Bldg1, Sections B-F is 
under construction.
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FLANAGAN, CHARLES W., SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $327,000
HVAC improvements - $1,052,000 Tech. infrastructure upgrade - $417,000
Cat 6 data port upgrade - $49,000
Building envelope improvements - $1,357,000 AthletiCS

CR addition /portable removal - $6,124,000 Weight room renovation - $121,000
Wireless network upgrade - $89,000 Track resurfacing - $300,000
STATUS: Quarterly update reports 596 computers ordered, 594 of which have been received. Quarterly update 
reports 152 wireless access points ordered and installed.  All other technology projects have been completed and 
there is a remaining balance of $20,115. The Budget Activity Report shows $182,762  has been spent on track 
resurfacing; however, there is nothing in the Facilities Construction Report to support this expenditure.

FLORANADA ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $32,000 Additional computers - $228,000
School choice - $100,000 Tech. infrastructure upgrade - $30,000
HVAC improvements - $58,000
Cat 6 data port upgrade - $15,000
Building envelope improvements - $718,000
STATUS: Quarterly update reports 400 computers ordered, all of which have been received. Quarterly update 
reports 57 wireless access points ordered and installed.  All technology projects have been completed and there is a 
remaining balance of $13,727. 

FOREST GLEN MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $253,000
HVAC improvements - $2,483,000 Tech. infrastructure upgrade - $209,000
Cat 6 data port upgrade - $21,000 SAfety & SeCUrity

Building envelope improvements - $2,690,000 Fire sprinklers - $16,000
Wireless network upgrade - $60,000 Single point of entry - $233,000
STATUS: No activity is reported.

FOREST HILLS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $50,000
Replace air handling units - $2,100,000
Cat 6 data port upgrade - $9,000
Building envelope improvements - $1,071,000 SAfety & SeCUrity

Wireless network upgrade - $76,000 Fire sprinklers - $81,000
Media center improvements - $184,000 Fire alarms - $293,000
STATUS: Quarterly update reports replacement of existing air handling units is at or near completion (close-out). 
$1,001,558 has been spent, leaving a balance of $1,098,442. $285,044 has been spent on fire alarm replacement, 
leaving a balance of $7,956.
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FT. LAUDERDALE SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Tech. infrastructure upgrade - $9,000
HVAC improvements - $1,161,000
Cat 6 data port upgrade - $50,000
Building envelope improvements - $556,000
Electrical improvements - $692,000
Wireless network upgrade - $87,000
Concurent replacement bldngs. 1,2,3 - $960,655
STATUS: Quarterly update reports $299,975 expended or committed for musical instruments, leaving a balance 
of $25. Quarterly update reports the concurrent replacement of buildings 1, 2, and 3 is under construction; 
however, no budget activity associated with this project is identified in the Budget Activity Report.

FOX TRAIL ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Tech. infrastructure upgrade - $17,000
Wireless network upgrade - $110,000 Additional computers - $284,000
Cat 6 data port upgrade - $11,000
Building envelope improvements - $154,000
STATUS: Quarterly update reports 513 computers ordered, all of which have been received. Quarterly update 
reports 82 wireless access points ordered and installed. All technology projects have been completed and there is a 
remaining balance of $49,456.

GATOR RUN ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $1,428,000 Additional computers - $284,000
Wireless network upgrade - $119,000 Tech. infrastructure upgrade - $176,000
School choice - $100,000
HVAC improvements - $603,000 mUSiC & Art

Cat 6 data port upgrade - $8,000 Music room renovation & instruments - $186,000
Conversion of space to music/art lab - $339,000

STATUS: Quarterly update reports 471 computers ordered, all of which have been received. $283,859 has been 
committed, leaving a balance of $141. Quarterly update reports 87 wireless access points ordered and installed. All 
technology projects have been completed and there is a remaining balance of $121,288.

GLADES MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $78,000 Additional computers - $281,000
School choice - $100,000
Cat 6 data port upgrade - $25,000
STATUS: No activity is reported.
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GRIFFIN ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $151,000
HVAC improvements - $585,000 Tech. infrastructure upgrade - $26,000
Cat 6 data port upgrade - $8,000 SAfety & SeCUrity

Building envelope improvements - $958,000 Fire alarms - $294,000
Wireless network upgrade - $62,000 Safety & Security upgrade - $98,000
Media center improvements - $313,000 AthletiCS

Stand-by generator - $37,500 PE / Athletic improvements - $10,000
STATUS: Quarterly update reports 257 computers ordered, all of which have been received. Quarterly update 
reports 47 wireless access points ordered and installed. All technology projects have been completed and there is a 
remaining balance of $34,408. The replacement of the existing generator is complete; however, no budget activity 
associated with this project is identified in the Budget Activity Report.

GULFSTREAM MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Media center improvements - $157,000 Additional computers - $46,000
Wireless network upgrade - $89,000 mUSiC & Art

School choice - $100,000 Art room renovation & instruments - $85,000
HVAC improvements - $1,689,000 Conversion of space to music/art lab - $606,000
Building envelope improvements - $1,119,000 Music room renovation & instruments - $621,000
Building 4 replacement - $82,000 SAfety & SeCUrity

ADA wheelchair lift - $48,492 Single point of entry - $75,000
Fire alarms - $487,000

STATUS: The installation of a new wheelchair lift is complete. No other activity is reported.

HALLANDALE ADULT & COMMUNITY CENTER

fACility renOvAtiOnS

School choice - $100,000 Re-roof bldngs 13 & 14 - $383,000
HVAC improvements - $1,413,000 Building 9 replacement - $1,301,000
Cat 6 data port upgrade - $37,000 Building 7 replacement - $270,000
Electrical improvements - $319,000 Building 1 replacement - $436,000
Wireless network upgrade - $99,000 Building 12 replacement - $267,000
Media center improvements - $133,000 Building envelope improvements - $199,700
SAfety & SeCUrity teChnOlOgy

Fire sprinklers - $692,000 Tech. infrastructure upgrade - $143,000
Safety & Security upgrade - $131,000
STATUS: Quarterly update reports 0 computers ordered, since the school meets standards. Quarterly update 
reports 70 wireless access points ordered and installed. All technology projects have been completed and there is a 
remaining balance of $76,826. The re-roof of buildings #13 and #14 is complete, and there is a remaining balance of 
$36,833.



31

HALLANDALE ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $4,000 Tech. infrastructure upgrade - $139,000
Wireless network upgrade - $78,000 Additional computers - $204,000
STATUS: Quarterly update reports 336 computers ordered, all of which have been received. $203,960 has been 
expended, leaving a remaining balance of $40. All other technology projects are in process.

HALLANDALE SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $25,000 Tech. infrastructure upgrade - $9,000
Wireless network upgrade - $127,000 Additional computers - $245,000

AthletiCS 

Track resurfacing - $300,000
STATUS: Quarterly update reports $188,088 has been spent on the track resurfacing; however, there is nothing in 
the facility construction report to support this expenditure.

HARBORDALE ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $45,000 Tech. infrastructure upgrade - $36,000
Additional computers - $104,000

STATUS: Quarterly update reports 182 computers ordered, all of which have been received. Quarterly update 
reports 33 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $32,648.

HAWKES BLUFF ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $152,000
HVAC improvements - $1,669,000 Tech. infrastructure upgrade - $127,000
Cat 6 data port upgrade - $22,000
Building envelope improvements - $1,234,000
Wireless network upgrade - $92,000
STATUS: Quarterly update reports 300 computers ordered, all of which have been received. Quarterly update 
reports 62 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $96,979.

HERON HEIGHTS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $6,000 Additional computers - $298,000
Wireless network upgrade - $14,000
STATUS: Quarterly update reports 836 computers ordered, all of which have been received. There is a remaining 
balance of $201. No other activity is reported.
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HOLLYWOOD CENTRAL ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $9,000 Additional computers - $119,000
Wireless network upgrade - $67,000 Tech. infrastructure upgrade - $26,000
STATUS: Quarterly update reports 337 computers ordered, none of which has been received. No other activity is 
reported.

HOLLYWOOD HILLS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $19,000 Additional computers - $189,000
Wireless network upgrade - $107,000
STATUS: Quarterly update reports 537 computers ordered, none of which has been received. No other activity is 
reported.

HOLLYWOOD HILLS SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

Media center improvements - $505,000 Additional computers - $417,000
Wireless network upgrade - $199,000 Tech. infrastructure upgrade - $64,000
School choice - $100,000 AthletiCS

HVAC / Room 111D - $50,000 Weight room renovation - $121,000
Roof replacement - $4,105,000 Track resurfacing - $300,000
Electrical improvements - $1,689,000 SAfety & SeCUrity

Cat 6 data port upgrade - $36,000 Single point of entry - $540,000
STEM lab improvements - $2,166,000 Fire alarms - $1,007,000
HVAC improvements - $3,861,000 Safety & security upgrade - $47,000

Fire sprinklers - $1,678,000
STATUS: Quarterly update reports $160,000 has been committed or expended for the track resurfacing, leaving a 
balance of $140,000. 

HOLLYWOOD PARK ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $121,000
HVAC improvements - $1,068,000
Cat 6 data port upgrade - $13,000
Electrical improvements - $665,000 SAfety & SeCUrity

Wireless network upgrade - $59,000 Fire sprinklers - $669,000
Media center improvements - $283,000
Building envelope improvements - $1,500,000
STATUS: Quarterly update reports 202 computers ordered, all of which have been received. Quarterly update 
reports 45 wireless access points ordered and installed. All technology projects have been completed and there is a 
remaining balance of $29,049. 
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HORIZON ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $5,000 Additional computers - $117,000
Wireless network upgrade - $78,000
STATUS: Quarterly update reports 195 computers ordered, all of which have been received. Quarterly update 
reports 56 wireless access points ordered and installed. All technology projects have been completed and there is a 
remaining balance of $27,729.

HUNT, JAMES S. ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $16,000 Additional computers - $190,000
Wireless network upgrade - $78,000
STATUS: Quarterly update reports 320 computers ordered, all of which have been received. Quarterly update 
reports 54 wireless access points ordered and received. All technology projects have been completed and there is a 
remaining balance of $33,474.

INDIAN RIDGE MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $245,000
HVAC improvements - $1,008,000 Tech. infrastructure upgrade - $327,000
Building envelope improvements - $2,895,000 mUSiC & Art

Cat 6 data port upgrade - $18,000 Art room renovation & instruments - $85,000
Conversion of space to music/art lab - $606,000
Music room renovation & instruments - $621,000

STATUS: Quarterly update reports the technology infrastructure upgrade is completed. $196,810 has been 
committed or expended an there is a remaining balance of $130,190. No other technology activity is reported. 
Quarterly update reports $58,479 has been spent on the music room renovation and conversion, leaving a balance 
of $5,071,521. 

INDIAN TRACE ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $14,000 Additional computers - $245,000
Wireless network upgrade - $111,000 Tech. infrastructure upgrade - $52,000
STATUS: No activity is reported.

KING, MARTIN LUTHER MONTESSORI ACADEMY

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $43,000
HVAC improvements - $213,000
Cat 6 data port upgrade - $14,000 SAfety & SeCUrity

Fire sprinklers - $762,000
Fire hydrant - $45,615

STATUS: Quarterly update reports the HVAC improvements and fire hydrant projects are complete; however, the 
Budget Activity Report does not include any expenditure information on the fire hydrant project.
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LAKE FOREST ELEMENARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $169,000
HVAC improvements - $715,000 Tech. infrastructure upgrade - $17,000
Cat 6 data port upgrade - $8,000
Wireless network upgrade - $37,000 SAfety & SeCUrity

Building envelope improvements - $1,198,000 Single point of entry - $195,000
Re-roof building #4 - $475,000
STATUS: No activity is reported.

LAKESIDE ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $9,000 Additional computers - $196,000
Wireless network upgrade - $74,000 Tech. infrastructure upgrade - $128,000
STATUS: Quarterly update reports 372 computers ordered, all of which have been received. Quarterly update 
reports 54 wireless access points ordered and installed. All technology projects have been completed and there is a 
remaining balance of $60,638. 

LANIER-JAMES EDUCATION CENTER

fACility renOvAtiOnS

Cat 6 data port upgrade - $9,000
Wireless network upgrade - $53,000
School choice - $100,000
STATUS: No activity is reported.

LARKDALE ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $12,000 Additional computers - $19,000
Wireless network upgrade - $28,000
STATUS: No activity is reported.

LAUDERDALE LAKES MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $112,000
Wireless network upgrade - $42,000 Tech. infrastructure upgrade - $9,000
Cat 6 data port upgrade - $3,000 SAfety & SeCUrity

Media center improvements - $363,000 Fire sprinklers - $2,311,000
Roof repair, stucco, etc. - $3,125,000 Fire alarms - $461,000
STATUS: Quarterly update reports $103,634 has been spent on project design, leaving a balance of $6,377,366. 
No other activity is reported.
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LAUDERDALE MANORS EARLY LEARNING AND RESOURCE CENTER

fACility renOvAtiOnS

School choice - $100,000 Cat 6 data port upgrade - $11,000
HVAC improvements - $1,502,000 Building envelope improvements - $1,336,807
STATUS: Quarterly update reports $58,774 has been spent on project design, leaving a balance of $2,760,991. No 
other activity is reported.

LAUDERHILL 6-12 SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Tech. infrastructure upgrade - $17,000
Wireless network upgrade - $99,000
Cat 6 data port upgrade - $16,000 SAfety & SeCUrity

Media center improvements - $579,000 Fire sprinklers - $1,218,000
Roof repairs, remodeling, etc. - $1,943,000 Fire alarms - $461,000
HVAC improvements - $1,879,000 Single point of entry - $270,000
STATUS: No activity is reported.

LAUDERHILL-PAUL TURNER ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Covered walkways/sidewalks - $130,000 Additional computers - $165,000
Wireless network upgrade - $33,000
Cat 6 data port upgrade - $18,000
STATUS: Quarterly update reports 258 computers ordered, 225 of which have been received. Quarterly update 
reports 26 wireless access points ordered, all of which have been installed. All other technology projects are 
completed and there is a remaining balance of $13,464.

LIBERTY ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $1,000 Additional computers - $262,000
Wireless network upgrade - $104,000 Tech. infrastructure upgrade - $26,000
School choice - $100,000
HVAC improvements - $65,000
STATUS: Quarterly update reports 394 computers ordered, all of which have been received. Quarterly update 
reports 79 wireless access points ordered, all of which have been installed. All technology projects are completed 
and there is a remaining balance of $41,610.
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LLOYD ESTATES ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $151,000
Wireless network upgrade - $28,000
Media center improvements - $184,000 SAfety & SeCUrity

Building envelope improvements - $625,000 Fire sprinklers - $280,000
HVAC improvements - $870,000 Fire alarms - $293,000
STATUS: Quarterly update reports 253 computers ordered, all of which have been received. Quarterly update 
reports 26 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $3,204.

LYONS CREEK MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $11,000 Additional computers - $225,000
Tech. infrastructure upgrade - $192,000

STATUS: Quarterly update reports 351 computers ordered, all of which have been received. Quarterly update 
reports 9 wireless access points have been ordered; however, there is no allocation for wireless access points or 
wireless network upgrades in the ADEFP/SMART Program. All other technology projects have been completed 
and there is a remaining balance of $29,877.

MANATEE BAY ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $304,000
Building envelope improvements - $862,000 Tech. infrastructure upgrade - $65,000
Cat 6 data port upgrade - $10,000 mUSiC & Art

Wireless network upgrade - $103,000 Art room renovation & equipment - $65,000
HVAC improvements - $357,000 Conversion of space to music/art lab - $339,000
Covered walkways at portables - $77,200 Music room renovation & instruments - $186,000
STATUS: Quarterly update reports 512 computers ordered, all of which have been received. Quarterly update 
reports 81 wireless access points ordered and installed. All technology projects have been completed and there is 
a remaning balance of $61,040. Quarterly update reports $20,476 has been spent on music room renovation and 
conversion, leaving a balance of $1,788,524.

MAPLEWOOD ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $148,000
Wireless network upgrade - $85,000 Tech. infrastructure upgrade - $84,000
Cat 6 port upgrade - $14,000 SAfety & SeCUrity

Building envelope improvements - $1,030,4290 Fire alarms - $293,695
STATUS: Quarterly update reports 229 computers ordered, all of which have been received. Quarterly update 
reports 61 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $88,223. Quarterly update reports $43,099 has been expended or 
committed for building envelope and fire alarm improvements, leaving a balance of $1,281,025. 
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MARGATE ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $228,000
Building envelope improvements - $2,238,753 Tech. infrastructure upgrade - $34,000
Cat 6 data port upgrade - $14,000 mUSiC & Art

Wireless network upgrade - $111,000 Conversion of space to music/art lab - $169,000
HVAC improvements - $666,000 Music room renovation & instruments - $186,000
Replace building #1 - $683,000 SAfety & SeCUrity

Fire sprinklers - $531,000
Single point of entry - $195,000

STATUS: Quarterly update reports 391 computers ordered, all of which have been received. Quarterly update 
reports 79 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $70,135. $41,876 has been spent on the School Choice Project, 
leaving a balance of $58,124. Quarterly update reports $86,648 has been expended or committed for single point-
of-entry, fire sprinkler, and music room renovation improvements, leaving a balance of $4,582,105.

MARGATE MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $146,000
Building envelope improvements - $4,288,000 Tech. infrastructure upgrade - $4,000
Cat 6 data port upgrade - $17,000 mUSiC & Art

Wireless network upgrade - $119,000 Conversion of space to music/art lab - $284,000
HVAC improvements - $1,135,000 Art room renovation &equipment - $85,000
Media center improvements - $543,000 SAfety & SeCUrity

Electrical improvements - $371,000 Fire sprinklers - $1,412,000
Single point of entry - $233,000
Safety & Security upgrade - $57,000
Fire alarms -$461,000

STATUS: No activity is reported.

MARKHAM, C. ROBERT ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $42,000 Additional computers - $155,000
Tech. infrastructure upgrade - $4,000

STATUS: Quarterly update reports 282 computers ordered, all of which has been received. Quarterly update 
reports 20wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $16,082.

MCARTHUR SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $164,000 Additional computers - $263,000
Cat 6 data port upgrade - $27,000 Tech. infrastructure upgrade - $26,000
New aluminum canopies - $212,265
STATUS: No activity is reported.
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MCFATTER, WILLIAM  HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Tech. infrastructure upgrade - $362,000
Building envelope improvements - $2,280,000
Cat 6 data port upgrade - $16,000 SAfety & SeCUrity

Wireless network upgrade - $119,000 Fire sprinklers - $292,000
HVAC improvements - $2,623,888 Safety & Security upgrade - $56,000
Media center improvements - $151,000 Fire alarms -$672,000
Electrical improvements - $577,000
STATUS: Quarterly update reports 95 wireless access points ordered, all of which have been installed. All other 
technology projects have been completed and there is a remaining balance of $156,735.

MCFATTER TECHNICAL, BROWARD ACADEMY

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Tech. infrastructure upgrade - $13,000
Building envelope improvements - $149,000
STATUS: No activity is reported.

MCNAB ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $39,000 Additional computers - $124,000
Cat 6 data port upgrade - $13,000 Tech. infrastructure upgrade - $92,000
HVAC improvements - $317,000
School choice - $101,000
Building envelope improvements - $978,000
STATUS: Quarterly update reports 203 computers ordered, all of which have been received. All technology 
infrastructure upgrades have been completed and there is a remaining balance of $27,931.

MCNICOL MIDDLE SCHOOL

fACility renOvAtiOnS SAfety & SeCUrity

School choice - $100,000 Fire sprinklers - $21,000
Building envelope improvements - $276,000
Cat 6 data port upgrade - $19,000
Wireless network upgrade - $46,000
STATUS: $59,956 has been spent on the School Choice project, leaving a balance of $40,044. No other activity is 
reported.

MEADOWBROOK ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $4,000 Additional computers - $183,000
Wireless network upgrade - $36,000
STATUS: Quarterly update reports 472 computers ordered, none of which has been received. $182,918 has been 
expended, leaving a balance of $82. All other projects are in process. 
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MILLENIUM MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $124,000 Additional computers - $290,000
STATUS: Quarterly update reports 473 computers ordered, all of which have been received. Quarterly update 
reports 94 wireless access points ordered, all of which have been installed. All technology projects are completed 
and there is a remaining balance of $35,671. 

MIRIMAR ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $84,000 Additional computers - $210,000
Cat 6 data port upgrade - $12,000 Tech. infrastructure upgrade - $17,000
HVAC improvements - $2,943,000
School choice - $100,000
Building envelope improvements - $855,000
STATUS: Quarterly update reports 335 computers ordered, all of which have been received. Quarterly update 
reports 63 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $32,034. Quarterly update reports $44,154 has been expended or 
committed for building envelope and HVAC improvements, leaving a balance of $3,753,846.

MIRIMAR SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $31,000 Additional computers - $598,000
Wireless network upgrade - $217,000 AthletiCS

Track resurfacing - $300,000
STATUS: Quarterly update reports 1,035 computers ordered, all of which have been received. Quarterly update 
reports 156 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $85,072. Quarterly update reports $193,079 has been spent on 
the track resurfacing; however, there is no information in the Facilities Construction Report to support this 
expenditure.

MIRROR LEE ELEMENTARY SCHOOL

fACility renOvAtiOnS SAfety & SeCUrity

School choice - $100,000 Fire sprinklers - $225,000
Building envelope improvements - $963,000
Cat 6 data port upgrade - $15,000 teChnOlOgy

Wireless network upgrade - $70,000 Additional computers - $60,000
Media center improvements - $175,000
HVAC improvements - $357,000
STATUS: No activity is reported.
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MONARCH SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $14,000 Additional computers - $596,000
Tech. infrastructure upgrade - $304,000

STATUS: Quarterly update reports 856 computers ordered, all of which have been received. $595,974 has been 
committed or expended, leaving a remaining balance of $26. Quarterly update reports 2 wireless access points have 
been ordered, 1 of which has been received. All other technology projects are in process.

MORROW ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additonal computers - $71,000
Electrical improvements - $322,000
Cat 6 data port upgrade - $13,000 SAfety & SeCUrity

Wireless network upgrade - $77,000 Fire sprinklers & alarms - $1,564,648
STATUS: No activity is reported.

NEW RENAISSANCE MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $21,000 Additional computers - $155,000
Wireless network upgrade - $116,000
STATUS: No activity is reported.

NEW RIVER MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $244,000
Building envelope improvements - $1,105,000
Cat 6 data port upgrade - $18,000
Wireless network upgrade - $50,000
HVAC improvements - $1,137,000
STATUS: The music equipment project has been completed and there is a remaining balance of $13. $14,369 has 
been spent on the School Choice project, leaving a balance of $85,631. Quarterly update reports $26,076 has been 
expended or committed for building envelope and HVAC improvements, leaving a balance of $2,215,924.

NOB HILL ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $13,000 Additional computers - $179,000
Wireless network upgrade - $78,000 Tech. infrastructure upgrade - $34,000
STATUS: Quarterly update reports 317 computers ordered, all of which have been received. Quarterly update 
reports 53 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $70,614.
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NORCREST ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $217,000
Building envelope improvements - $496,000 Tech. infrastructure upgrade - $114,000
Cat 6 data port upgrade - $13,000
Wireless network upgrade - $91,000
STATUS: Quarterly update reports 396 computers ordered, all of which have been received. Quarterly update 
reports 71 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $103,560.

NORTH ANDREWS GARDENS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $20,000 Additional computers - $221,000
Wireless network upgrade - $78,000 SAfety & SeCUrity

Fire sprinklers - $18,000
STATUS: Quarterly update reports 382 computers ordered, all of which have been received. Quarterly update 
reports 58 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $39,030. 

NORTH FORK ELEMENTARY SCHOOL

fACility renOvAtiOnS SAfety & SeCUrity

School choice - $100,000 Fire sprinklers - $324,000
Building envelope improvements - $942,000 Remodel reception area - $33,617
Cat 6 data port upgrade - $24,000
Wireless network upgrade - $31,000
HVAC improvements - $667,000
Sanitary sewer / bldg #10 - $250,000
STATUS: Quarterly update reports $391 has been spent on the reception remodeling project, leaving a balance of 
$33,336. 

NORTH LAUDERDALE ELEMENTARY SCHOOL

fACility renOvAtiOnS SAfety & SeCUrity

School choice - $100,000 Fire sprinklers - $795,000
Cat 6 data port upgrade - $12,000 Fire alarms - $294,000
Wireless network upgrade - $85,000 teChnOlOgy

HVAC improvements - $120,000 Additional computers - $91,000
Tech. infrastructure upgrade - $66,000

STATUS: No activity is reported.
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NORTH SIDE ELEMENTARY SCHOOL

fACility renOvAtiOnS SAfety & SeCUrity 

School choice - $100,000 Single point of entry - $60,000
Cat 6 data port upgrade - $5,000
Wireless network upgrade - $24,000 teChnOlOgy

HVAC improvements - $748,000 Additional computers - $81,000
Building envelope improvements - $948,000
STATUS: No activity is reported.

NORTHEAST SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

STEM lab improvements - $2,727,000 Additional computers - $419,000
Wireless network upgrade - $74,000 Tech. infrastructure upgrade - $326,000
School choice - $100,000 AthletiCS

HVAC improvements - $4,588,000 Weight room renovation - $121,000
Re-roofing - $3,769,000 SAfety & SeCUrity

Electrical improvements - $368,000 Single point of entry - $540,000
Cat 6 data port upgrade - $45,000 Fire alarms - $1,007,000
ADA renovations / edu. adequacy - $284,000 Safety & security upgrade - $83,000

Fire sprinklers - $1,421,000
STATUS: Quarterly update reports 637 computers ordered, all of which have been received. Quarterly update 
reports 126 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $24,367. Quarterly update reports $169,158 has been spent on 
project design, leaving a balance of $14,377,842.

NOVA BLANCHE FORMAN ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $19,000 Additional computers - $171,000
Wireless network upgrade - $32,000 Tech. infrastructure upgrade - $60,000
STATUS: Quarterly update reports 289 computers ordered, all of which have been received. Quarterly update 
reports 55 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $35,524.

NOVA DWIGHT D. EISENHOWER ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $15,000 Additional computers - $48,000
Wireless network upgrade - $73,000 Tech. infrastructure upgrade - $8,000
STATUS: No activity is reported.
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NOVA MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $1,487,000 Additional computers - $62,000
Wireless network upgrade - $48,000 Tech. infrastructure upgrade - $200,000
School choice - $100,000 SAfety & SeCUrity

HVAC improvements - $746,000 Fire sprinklers - $903,000
Cat 6 data port upgrade - $3,000 mUSiC & Art

Conv. of space to music/art lab - $284,000
STATUS: Quarterly update reports 113 computers ordered, all of which have been received. Quarterly update 
reports 78 wireless access points ordered, all of which have been installed. All other technology projects are in 
process.

NOVA SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

STEM lab improvements - $1,689,000 Additional computers - $501,000
Wireless network upgrade - $58,000 Tech. infrastructure upgrade - $270,000
School choice - $100,000 AthletiCS

HVAC improvements - $6,631,000 Weight room renovation - $121,000
Replacement - building #15 - $885,000 SAfety & SeCUrity

Electrical improvements - $1,466,000 Single point of entry - $270,000
Cat 6 data port upgrade - $33,000 Fire alarms - $1,259,000
Media center improvements - $34,000 Safety & security upgrade - $250,000
Replacement - building #16 - $2,103,7500 mUSiC & Art

Replacement - building #14 - $1,928,200 Conversion of space to music/art lab - $284,000
Art room renovation &equipment - $110,000
Music room renovation & instruments - $1,013,000

STATUS: Quarterly update reports 799 computers ordered, all of which have been received. Quarterly update 
reports 128 wireless access points ordered, all of which have been installed. All other technology projects are in 
process.

OAKLAND PARK ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $975,000 Additional computers - $148,000
Wireless network upgrade - $72,000 Tech. infrastructure upgrade - $43,000
School choice - $100,000
HVAC improvements - $1,191,000 SAfety & SeCUrity

Electrical improvements - $845,000 Fire alarms - $50,000
Cat 6 data port upgrade - $5,000
STATUS: Quarterly update reports 259 computers ordered, all of which have been received. $147,987 has been 
committed, leaving a remaining balance of $13. Quarterly update reports 54 wireless access points ordered, none of 
which has been received. All other technology projects are in process.
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OAKRIDGE ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $1,214,000 Additional computers - $154,000
Wireless network upgrade - $67,000 Tech. infrastructure upgrade - $13,000
School choice - $100,000
HVAC improvements - $1,026,000 SAfety & SeCUrity

Media center improvements - $168,000 Fire alarms - $252,000
Cat 6 data port upgrade - $8,000 Single point of entry - $60,000
Replacement - building #2 - $946,000
STATUS: Quarterly update reports 455 computers ordered, none of which has been received. $153,927 has been 
committed or expended, leaving a balance of $73. Quarterly update reports $42,637 has been spent on project 
design, leaving a balance of $3,623,363.

OLSEN MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $3,129,000 Additional computers - $125,000
Wireless network upgrade - $130,000 Tech. infrastructure upgrade - $54,000
School choice - $100,000
HVAC improvements - $3,248,000 SAfety & SeCUrity

Electrical improvements - $268,000 Single point of entry - $233,000
Cat 6 data port upgrade - $15,000 Fire sprinklers - $19,000
Media center improvements - $203,000 Safety & security upgrade - $206,000
STATUS: No activity is reported.

ORANGE BROOK ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $13,000 Additional computers - $235,000
Wireless network upgrade - $34,000
School choice - $100,000
STATUS: Quarterly update reports 421 computers ordered, all of which have been received. Quarterly update 
reports 22 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $30,423.

ORIOLE ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $813,000 Additional computers - $199,000
Wireless network upgrade - $31,000 Tech. infrastructure upgrade - $4,000
School choice - $100,000 SAfety & SeCUrity

Cat 6 data port upgrade - $8,000 Fire alarms - $293,000
Fire sprinklers - $11,000

STATUS: Quarterly update reports 328 computers ordered, all of which have been received. Quarterly update 
reports 22 wireless access points ordered, all of which have been installed. All technology projects are completed 
and there is a remaining balance of $6,718.
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PALM COVE ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $813,000 Additional computers - $144,000
Wireless network upgrade - $93,000 Tech. infrastructure upgrade - $30,000
School choice - $100,000
Cat 6 data port upgrade - $21,000
HVAC improvements - $640,000
STATUS: No activity is reported.

PALMVIEW ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $15,000 Additional computers - $202,000
Wireless network upgrade - $130,000 Tech. infrastructure upgrade - $9,000
STATUS: Quarterly update reports 599 computers ordered, all of which have been received. $202,000 has been 
expended, leaving no balance. No other activity is reported.

PANTHER RUN ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $14,000 Additional computers - $148,000
Wireless network upgrade - $30,000 Tech. infrastructure upgrade - $113,000
STATUS: Quarterly update reports 213 computers ordered, all of which have been received. Quarterly update 
reports 57 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $21,508. 

PARK LAKES ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $131,000 Additional computers - $236,000
Wireless network upgrade - $110,000 Tech. infrastructure upgrade - $34,000
School choice - $100,000 SAfety & SeCUrity

Cat 6 data port upgrade - $12,000 Fire sprinklers - $103,000
STATUS: No activity is reported.

PARK RIDGE ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $6,000 Additional computers - $147,000
Wireless network upgrade - $61,000 Tech. infrastructure upgrade - $97,000
STATUS: Quarterly update reports 216 computers ordered, all of which have been received. Quarterly update 
reports 43 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $90,740.
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PARK SPRINGS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $19,000 Additional computers - $258,000
Wireless network upgrade - $97,000 Tech. infrastructure upgrade - $56,000
STATUS: Quarterly update reports 462 computers ordered, all of which have been received. $257,873 has been 
expended, leaving a balance of $127. Quarterly update reports 74 wireless access points ordered, all of which have 
been installed. All technology projects have been completed and there is a remaining balance of $75,756.

PARK TRAILS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $19,000 Additional computers - $349,000
Wireless network upgrade - $127,000 Tech. infrastructure upgrade - $23,000
STATUS: Quarterly update reports 867 computers ordered, 60 of which has been received. $348,873 has been 
expended, leaving a balance of $127. No other activity is reported.

PARKSIDE ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $8,000 Additional computers - $128,000
Wireless network upgrade - $32,000 Tech. infrastructure upgrade - $104,000
STATUS: Quarterly update reports 236 computers ordered, 145 of which have been received. $127,964 has been 
committed or expended, leaving a balance of $36. Quarterly update reports 65 wireless access points ordered, all 
of which have been installed. All other technology infrastructure upgrades are completed and there is a remaining 
balance of $35,298.

PARKWAY MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $2,503,000 Tech. infrastructure upgrade - $9,000
Wireless network upgrade - $149,000
School choice - $100,000 SAfety & SeCUrity

Cat 6 data port upgrade - $30,000 Fire sprinklers - $45,000
Media center improvements - $337,000
HVAC improvements - $1,036,000
STATUS: Quarterly update reports the building envelope improvements are complete. $783,439 was spent, 
leaving a balance of $1,719,561.

PASADENA LAKES ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $1,320,000 Tech. infrastructure upgrade - $17,000
Wireless network upgrade - $81,000 Additional computers - $59,000
School choice - $100,000
Cat 6 data port upgrade - $12,000
Media center improvements - $323,000 SAfety & SeCUrity

HVAC improvements - $1,638,000 Fire sprinklers - $742,000
STATUS: Quarterly update reports $85,738 has been spent on project design, leaving a balance of $3,937,262.
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PEMBROKE LAKES ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $1,020,000 Tech. infrastructure upgrade - $51,000
Wireless network upgrade - $69,000 Additional computers - $90,000
School choice - $100,000
Cat 6 data port upgrade - $15,000 SAfety & SeCUrity

Media center improvements - $277,000 Fire alarms - $294,000
HVAC improvements - $963,000
STATUS: Quarterly update reports 130 computers ordered, all of which have been received. Quarterly update 
reports 42 wireless access points ordered, all of which have been installed.  All technology projects are completed 
and there is a remaining balance of $48,587.

PEMBROKE PINES ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $1,020,000 Additional computers - $109,000
Wireless network upgrade - $62,000
School choice - $100,000 SAfety & SeCUrity

Cat 6 data port upgrade - $15,000 Safety / security upgrade - $134,000
Media center improvements - $281,000
HVAC improvements - $2,195,000
Electrical improvements - $237,000
STATUS: Quarterly update reports 153 computers ordered, all of which have been received. Quarterly update 
reports 53 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $21,491. 

PERRY, ANNABEL C. ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $967,000 Additional computers - $162,000
Wireless network upgrade - $93,000 Tech. infrastructure upgrade - $44,000
School choice - $100,000
HVAC improvements - $1,170,000 SAfety & SeCUrity

Electrical improvements - $294,000 Fire alarms - $293,000
Cat 6 data port upgrade - $14,000 Fire sprinklers - $18,000
STATUS: Quarterly update reports 246 computers ordered, all of which have been received. Quarterly update 
reports 63 wireless access points ordered, all of which have been installed. All technology projects are completed 
and there is a remaining balance of $66,766. $13,678 of the School Choice project funds have been spent, leaving 
a balance of $86,322. $17,235 has been spent on the design and planning of fire alarm/sprinkler and media center 
improvements, leaving a balance of $1,463,765.

PERRY, HENRY D. MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $29,000 Additional computers - $64,000
Wireless network upgrade - $110,000 Tech. infrastructure upgrade - $9,000
STATUS: No activity is reported.
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PETERS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $12,000 Additional computers - $154,000
Wireless network upgrade - $90,000
STATUS: Quarterly update reports 278 computers ordered, all of which have been received. Quarterly update 
reports 49 wireless access points ordered, all of which have been received. All technology projects have been 
completed and there is a remaining balance of $39,091.

PINE RIDGE EDUCATION CENTER

fACility renOvAtiOnS

Cat 6 data port upgrade - $3,000
Wireless network upgrade - $16,000
School choice - $100,000
STATUS: No activity is reported.

PINES LAKES ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $10,000 Additional computers - $160,000
Wireless network upgrade - $71,000
STATUS: Quarterly update reports 264 computers ordered, all of which have been received. Quarterly update 
reports 64 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $18,618. 

PINES MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $18,000 Additional computers - $244,000
STATUS: No activity is reported.

PINEWOOD ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $862,000 Additional computers - $88,000
Wireless network upgrade - $90,000 Tech. infrastructure upgrade - $8,000
School choice - $100,000 SAfety & SeCUrity

Cat 6 data port upgrade - $14,000 Fire sprinklers - $732,000
STATUS: No activity is reported.
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PIONEER MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Building envelope improvements - $2,018,000 Additional computers - $263,000
Cat 6 data port upgrade - $19,000 Tech. infrastructure upgrade - $275,000
School choice - $100,000 AthletiCS

HVAC improvements - $4,011,000 Track resurfacing - $70,000
Media center improvements - $633,000 SAfety & SeCUrity

Safety & security upgrade - $86,000
Fire sprinkler protection - $1,550,000

STATUS: Quarterly update reports 382 computers ordered, all of which have been received. Quarterly update 
reports 4 wireless access points ordered, all of which have been installed. All technology projects have been  
completed and there is a remaining balance of $167,030. The music equipment project has been completed and 
there is a remaining balance of $99.

PIPER SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

STEM lab improvements - $2,319,000 Additional computers - $460,000
Wireless network upgrade - $106,000 Tech. infrastructure upgrade - $488,000
School choice - $100,000 AthletiCS

HVAC improvements - $6,161,000 Weight room renovation - $121,000
Building envelope improvements - $4,236,000 SAfety & SeCUrity

Electrical improvements - $266,000 Single point of entry - $540,000
Cat 6 data port upgrade - $29,000 Fire sprinklers - $494,000
Media center improvements - $693,000 Safety & security upgrade - $212,000
STATUS: Quarterly update reports 698 computers ordered, all of which have been received. Quarterly update 
reports 132 wireless access points ordered, 131 of which have been installed. All other technology projects are in 
process. Quarterly update reports $174,798 has been spent on project design, leaving a balance of $14,867,202.

PLANTATION ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $76,000 Additional computers - $92,000
School choice - $100,000 Tech. infrastructure upgrade - $2,000
Cat 6 data port upgrade - $12,000
STATUS: No activity is reported.

PLANTATION MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $122,000 Additional computers - $139,000
School choice - $100,000 Tech. infrastructure upgrade - $2,000
HVAC improvements - $235,000
Building envelope improvements - $1,796,000 SAfety & SeCUrity

Electrical improvements - $277,000 Fire sprinklers - $585,000
Cat 6 data port upgrade - $16,000
Media center improvements - $555,000
STATUS: Quarterly update reports $40,088 has been spent on project design, leaving a balance of $3,407,912.
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PLANTATION PARK ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $14,000 Additional computers - $90,000
Wireless network upgrade - $58,000 Tech. infrastructure upgrade - $47,000
STATUS: No activity is reported.

PLANTATION SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $13,000 Additional computers - $503,000
Wireless network upgrade - $224,000 Tech. infrastructure upgrade - $9,000
Canopy - $137,435 AthletiCS

Re-roof building #12 - $40,500 Track resurfacing - $300,000
STATUS: Quarterly update reports 849 computers ordered, all of which have been received. $502,967 has been 
committed, leaving a remaining balance of $33. Quarterly update reports 142 wireless access points ordered, 
none of which has been received. All other technology projects are in process. Quarterly update reports the re-
roofing of building #12 is complete; however, there is no information in the Budget Activity Report to support this 
expenditure.

POMPANO BEACH ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $60,000 Additional computers - $133,000
School choice - $100,000
HVAC improvements - $1,903,000
Building envelope improvements - $981,000 SAfety & SeCUrity

Electrical improvements - $250,000 Fire sprinklers - $639,000
Cat 6 data port upgrade - $12,000 Fire alarms - $251,000
Replacement of building #3 -$1,200,000
STATUS: Quarterly update reports 380 computers ordered, 377 of which has been received. Quarterly update 
reports that the wireless network and technology infrastructure meet current standards, which creates an 
unexpended balance of $72,000. Quarterly update reports $60,737 has been spent on project design and planning, 
leaving a balance of $5,163,263.

POMPANO BEACH MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $99,000 Additional computers - $170,000
School choice - $100,000
HVAC improvements - $2,609,000
Building envelope improvements - $758,000 SAfety & SeCUrity

Re-roof bldgs. #1,2,3,5 & 8 - $2,295,000 Fire sprinklers - $722,000
Cat 6 data port upgrade - $24,000 Fire alarms - $419,000
Replacement of building #5 -$797,000
Media center improvements - $484,000
STATUS: $99,975 of the School Choice project funding has been spent, leaving a remaining balance of $25. 
Quarterly update reports $67,278 has been spent on project design and planning, leaving a balance of $8,016,722.
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POMPANO BEACH SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $24,000 Additional computers - $209,000
Tech. infrastructure upgrade - $255,000

AthletiCS

Track resurfacing - $300,000
STATUS: Quarterly update reports 305 computers ordered, all of which have been received. Quarterly update 
reports 1 wireless access point ordered and installed. All technology projects are completed and there is a 
remaining balance of $131,974. The music equipment project has been completed and there is a remaining balance 
of $8. Quarterly update reports $160,000 has been committed for the track resurfacing, leaving a balance of 
$140,000. There is nothing in the Facilities Construction report, however, to support this expenditure.

QUIET WATERS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

School choice - $100,000 Additional computers - $257,000
Building envelope improvements - $1,228,000 Tech. infrastructure upgrade - $153,000
Cat 6 data port upgrade - $15,000
Wireless network upgrade - $57,000 mUSiC & Art

HVAC improvements - $2,116,000 Art room renovation & equipment - $65,000
SAfety & SeCUrity Conversion of space to music/art lab - $339,000
Fire sprinklers - $737,000 Music room renovation & instruments - $186,000
STATUS: Quarterly update reports 380 computers ordered, all of which have been received. All technology 
infrastructure upgrades are completed and there is a remaining balance of $81,620. Quarterly update reports 
$53,686 has been spent on project design and planning, leaving a balance of $4,617,314.

RAMBLEWOOD ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $16,000 Additional computers - $179,000
Wireless network upgrade - $90,000 Tech. infrastructure upgrade - $17,000
School choice - $100,000 AthletiCS

HVAC improvements - $1,492,000 PE / athletic improvements - $6,000
Building envelope improvements - $490,000 SAfety & SeCUrity

Media center improvements - $170,000 Fire sprinklers - $702,000
STATUS: Quarterly update reports 282 computers ordered, all of which have been received. Quarterly update 
reports 64 wireless access points ordered, all of which have been installed.  All technology projects have been 
completed and there is a remaining balance of $55,503. Quarterly update reports $33,257 has been spent on project 
design and planning, leaving a balance of $2,826,743.
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RAMBLEWOOD MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $58,000 Additional computers - $183,000
School choice - $100,000 Tech. infrastructure upgrade - $170,000
HVAC improvements - $222,000
Building envelope improvements - $2,157,000 SAfety & SeCUrity

Electrical improvements - $452,000 Fire sprinklers - $1,207,000
Cat 6 data port upgrade - $10,000 Safety & security upgrade - $50,000
Media center improvements - $456,000
STATUS: No activity is reported.

RICKARDS, JAMES S. MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $99,000 Additional computers - $200,000
School choice - $100,000 Tech. infrastructure upgrade - $17,000
HVAC improvements - $1,575,000 SAfety & SeCUrity

Building envelope improvements - $2,058,000 Fire sprinklers - $13,000
Electrical improvements - $353,000 Safety & security upgrade - $108,000
Cat 6 data port upgrade - $7,000 Fire alarms - $461,000
Media center improvements - $441,000 Single point of entry - $233,000
STATUS: Quarterly update reports $60,984 has been on project design, leaving a balance of $5,181,016.

RIVERGLADES ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $43,000 Additional computers - $165,000
School choice - $100,000 Tech. infrastructure upgrade - $143,000
HVAC improvements - $578,000
Building envelope improvements - $1,015,000 SAfety & SeCUrity

Cat 6 data port upgrade - $16,000 Fire sprinklers - $783,000
Modular classrooms - $1,771,000 Fire alarms - $294,000
Tile roof repairs - $71,425
STATUS: Quarterly update reports 287 computers ordered, all of which have been received. All technology 
projects have been completed and there is a remaining balance of $79,059.

RIVERLAND ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $19,000 Additional computers - $122,000
Wireless network upgrade - $25,000
STATUS: No activity is reported.
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RIVERSIDE ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $19,000 Additional computers - $124,000
Wireless network upgrade - $44,000 Tech. infrastructure upgrade - $144,000
Accident roof repairs - $35,000
STATUS: Quarterly update reports 214 computers ordered, all of which have been received. Quarterly update 
reports 5 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $188,040. 

ROCK ISLAND ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $5,000 Additional computers - $88,000
Wireless network upgrade - $22,000
Building envelope improvements - $983,000
School choice - $100,000
STATUS: $85,834 of the School Choice project funding has been spent, leaving a balance of $14,176.

ROYAL PALM ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $91,000 Additional computers - $119,000
School choice - $100,000 Tech. infrastructure upgrade - $9,000
HVAC improvements - $728,000 SAfety & SeCUrity

Building envelope improvements - $1,663,000 Fire sprinklers - $758,000
Cat 6 data port upgrade - $13,000 Fire alarms - $294,000
Media center improvements - $190,000 Single point of entry - $155,000
STATUS: Quarterly update reports 191 computers ordered, all of which have been received. Quarterly update 
reports 63 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $43,837.

SANDERS PARK ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $9,000 Additional computers - $116,000
Wireless network upgrade - $31,000
STATUS: No activity is reported.

SANDPIPER ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $39,000 Additional computers - $169,000
School choice - $100,000 Tech. infrastructure upgrade - $39,000
HVAC improvements - $150,000 SAfety & SeCUrity

Cat 6 data port upgrade - $19,000 Fire alarms - $319,000
STATUS: Quarterly update reports 303 computers ordered, all of which have been received. Quarterly update 
reports 65 wireless access points ordered and installed. All technology projects have been completed and there is a 
remaining balance of $25,517.
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SAWGRASS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $101,000 Additional computers - $194,000
Cat 6 data port upgrade - $15,000 Tech. infrastructure upgrade - $91,000
STATUS: Quarterly update reports 338 computers ordered, all of which have been received. Quarterly update 
reports 78 wireless access points ordered, none of which has been installed. All other technology projects are in 
process.

SAWGRASS SPRINGS MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $50,000 Additional computers - $188,000
School choice - $100,000 Tech. infrastructure upgrade - $200,000
HVAC improvements - $2,577,000 SAfety & SeCUrity

Building envelope improvements - $2,876,000 Fire sprinklers - $13,000
Cat 6 data port upgrade - $23,000 Fire alarms - $420,000
ADA - $437,975 Single point of entry - $233,000
STATUS: The technology infrastructure upgrade has been completed and there is a remaining balance of 
$107,432. No other activity is reported.

SEA CASTLE ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $91,000 Additional computers - $162,000
School choice - $100,000 Tech. infrastructure upgrade - $26,000
HVAC improvements - $2,240,000
Building envelope improvements - $200,000 SAfety & SeCUrity

Cat 6 data port upgrade - $20,000 Fire alarms - $252,000
ADA - $118,975
STATUS: Quarterly update reports $36,564 has been spent on HVAC improvements, leaving a balance of 
$2,203,436.

SEAGULL ALTERNATIVE HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $89,000 Tech. infrastructure upgrade - $26,000
School choice - $100,000 SAfety & SeCUrity

Building envelope improvements - $330,000 Fire sprinklers - $392000
Cat 6 data port upgrade - $11,000 Fire alarms - $252,000
STATUS: $49,378 of the School Choice project funding has been spent, leaving a balance of $50,622.

SEMINOLE MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $9,000 Additional computers - $204,000
Wireless network upgrade - $47,000 Tech. infrastructure upgrade - $196,000

AthletiCS

Track resurfacing - $70,000
STATUS: Quarterly update reports the music equipment project has been completed and there is a remaining 
balance of $10.
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SHERIDAN HILLS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $60,000 Additional computers - $115,000
School choice - $100,000
HVAC improvements - $826,000 SAfety & SeCUrity

Building envelope improvements - $1,019,000 Fire sprinklers - $21,000
Cat 6 data port upgrade - $8,000 Fire alarms - $294,000
Media center improvements - $325,000 Single point of entry - $60,000
HVAC - $73,764 Safety / security upgrades - $192,000
Electrical improvements - $481,000
STATUS: Quarterly update reports $62,387 has been spent on project design and planning, leaving a balance of 
$3,155,613.

SHERIDAN PARK ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $12,000 Additional computers - $184,000
Wireless network upgrade - $87,000 Tech. infrastructure upgrade - $17,000
HVAC ventilation- $8,377
STATUS: Quarterly update reports 309 computers ordered, all of which have been received. Quarterly update 
reports 56 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $49,857.

SHERIDAN TECHNICAL CENTER

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $8,000 Tech. infrastructure upgrade - $364,000
Wireless network upgrade - $84,000
Cosmetology roof replacement - $400,000
STATUS: Quarterly update reports 94 wireless access points ordered, all of which have been installed. All 
technology infrastructure upgrades have been completed and there is a remaining balance of $61,558.

SHERIDAN TECHNICAL HIGH SCHOOL

fACility renOvAtiOnS

Wireless network upgrade - $40,000
STATUS: Quarterly update reports 38 wireless access points ordered, all of which have been installed. $34,038 has 
been committed, leaving a remaining balance of $5,962. 

SILVER LAKES ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $78,000 Additional computers - $158,000
School choice - $100,000 Tech. infrastructure upgrade - $134,000
Building envelope improvements - $588,000
Cat 6 data port upgrade - $17,000
STATUS: Quarterly update reports 260 computers ordered, all of which have been received. There is a remaining 
balance of $56. Quarterly update reports 59 wireless access points ordered, none of which has been installed. All 
other technology projects are in process.
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SILVER LAKES MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $45,000 Additional computers - $65,000
Cat 6 data port upgrade - $22,000 Tech. infrastructure upgrade - $17,000
HVAC inspection & code items - $432,000
STATUS: Quarterly update reports HVAC inspection and code items have begun; however, there is nothing in the 
Budget Activity Report to support this expenditure.

SILVER PALMS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $47,000 Additional computers - $206,000
Cat 6 data port upgrade - $7,000 Tech. infrastructure upgrade - $123,000
STATUS: Quarterly update reports 306 computers ordered, all of which have been received. All technology 
infrastructure upgrades are completed and there is a remaining balance of $57,504.

SILVER RIDGE ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $93,000 Additional computers - $260,000
School choice - $100,000 Tech. infrastructure upgrade - $95,000
HVAC improvements - $1,751,000
Building envelope improvements - $207,000
Cat 6 data port upgrade - $16,000
STATUS: Quarterly update reports 420 computers ordered, all of which have been received. Quarterly update 
reports 71 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $97,885. 

SILVER SHORES ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $74,000 Additional computers - $83,000
School choice - $100,000 Tech. infrastructure upgrade - $30,000
Building envelope improvements - $890,000
Cat 6 data port upgrade - $8,000
STATUS: No activity is reported.

SILVER TRAIL MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $47,000 Additional computers - $316,000
School choice - $100,000 Tech. infrastructure upgrade - $251,000
HVAC improvements - $1,446,000
Cat 6 data port upgrade - $31,000 SAfety & SeCUrity

Re-roof bldgs, #1 & #2 - $3,581,000 Single point of entry - $233,000
STATUS: Quarterly update reports 547 computers ordered, all of which have been received. Quarterly update 
reports 106 wireless access points ordered, all of which have been installed. All projects are completed and there is 
a remaining balance of $83,595. Quarterly update reports re-roofing of buildings #1 and #2 have begun; however, 
there is nothing in the Budget Activity Report to support this expenditure.
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SOUTH BROWARD SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $160,000 Additional computers - $421,000
School choice - $100,000 AthletiCS

HVAC improvements - $1,117,000 Weight room renovations - $121,000
Building envelope improvements - $1,019,000 SAfety & SeCUrity

Cat 6 data port upgrade - $21,000 Fire sprinklers - $48,000
STEM lab improvements - $462,000 Single point of entry - $270,000
Electrical improvements - $1,498,000 Safety / security upgrades - $242,000
ADA - educational adequacy - $25,000
STATUS: No activity is reported.

SOUTH PLANTATION SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $78,000 Additional computers - $549,000
Cat 6 data port upgrade - $44,000 Tech. infrastructure upgrade - $371,000
STATUS: Quarterly update reports 844 computers ordered, all of which have been received. Quarterly update 
reports 143 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $137,059.

STEPHEN FOSTER ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $64,000 Additional computers - $49,000
Cat 6 data port upgrade - $18,000
STATUS: No activity is reported.

STIRLING ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $70,000 Additional computers - $198,000
School choice - $100,000
HVAC improvements - $764,000
Cat 6 data port upgrade - $14,000
Building envelope improvements - $1,457,000
STATUS: Quarterly update reports 313 computers ordered, all of which have been received. Quarterly update 
reports 54 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $26,401. 
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STONEMAN DOUGLAS SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

Cat 6 data port upgrade - $38,000 Additional computers - $830,000
SAfety & SeCUrity Tech. infrastructure upgrade - $441,000
Fire alarms - $907,805
STATUS: Quarterly update reports 1,504 computers ordered, all of which have been received. There is a 
remaining balance of $97. Quarterly update reports 1 wireless access points ordered, none of which has been 
installed. All other technology projects are in process. Quarterly update reports $10,547 has been spent on fire 
alarm installation, leaving a balance of $897,258.

STRANAHAN SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $184,000 Additional computers - $305,000
School choice - $100,000 Tech. infrastructure upgrade - $8,000
HVAC improvements - $6,251,000 AthletiCS

Cat 6 data port upgrade - $46,000 Weight room renovations - $121,000
STEM lab improvements - $1,238,000 Track resurfacing - $300,000
Electrical improvements - $1,512,000 SAfety & SeCUrity

ADA  ramps & canopies- $350,000 Fire sprinklers - $662,000
Roof & loggias replacement - $4,346,000 Single point of entry - $540,000
Media center improvements - $653,000 Fire alarms - $1,174,000
STATUS: Quarterly update reports 723 computers ordered, none of which has been received. No other 
technology project activity is reported. $15,582 of the School Choice project funds have been spent, leaving a 
balance of $84,418. Quarterly update reports $208,097 has been spent on track resurfacing, leaving a balance of 
$91,903. In addition, $191,813 has been spent on project design, leaving a balance of $16,305,187.

SUNLAND PARK ACADEMY

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $47,000 Additional computers - $29,000
School choice - $100,000
Building envelope improvements - $204,000 SAfety & SeCUrity

Cat 6 data port upgrade - $6,000 Fire alarms - $294,000
STATUS: No activity is reported.

SUNRISE MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $110,000 Additional computers - $185,000
School choice - $100,000
Building envelope improvements - $2,071,000 SAfety & SeCUrity

Cat 6 data port upgrade - $22,000 Fire sprinklers - $12,000
Electrical improvements - $424,000 Safety & security upgrade - $81,000
STATUS: Quarterly update reports the music equipment project funding has been completed and there is a 
remaining balance of $1.
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SUNSET LAKES ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $74,000 Additional computers - $195,000
School choice - $100,000 Tech. infrastructure upgrade - $9,000
HVAC improvements - $358,000
Cat 6 data port upgrade - $8,000
STATUS: Quarterly update reports 549 computers ordered, none of which has been received. $194,803 has been 
committed or expended, leaving a balance of $197. No other activity is reported. 

SUNSHINE ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $75,000 Additional computers - $190,000
Cat 6 data port upgrade - $18,000
STATUS: Quarterly update reports 335 computers ordered, all of which have been received. Quarterly update 
reports 58 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $34,324. 

TAMARAC ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $117,000 Additional computers - $251,000
School choice - $100,000 Tech. infrastructure upgrade - $26,000
HVAC improvements - $2,132,000
Cat 6 data port upgrade - $17,000 SAfety & SeCUrity

Building envelope improvements - $205,000 Fire sprinklers - $854,000
STATUS: Quarterly update reports 505 computers ordered, 268 of which have been received. $250,988 has been 
expended, leaving a balance of $12. Quarterly update reports 88 wireless access points ordered, all of which have 
been installed. All other technology projects have been completed and there is a remaining balance of $61,599. 
Quarterly update reports $34,720 has been spent on project design, leaving a balance of $2,951,280.

TARAVELLA, J.P. SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $113,000 Additional computers - $788,000
ADA / restrooms - $458,554 Tech. infrastructure upgrade - $8,000
Cat 6 data port upgrade - $20,000 AthletiCS

Track resurfacing - $300,000
STATUS: Quarterly update reports 1,293computers ordered, 1,252 of which have been received. Quarterly update 
reports 184 wireless access points ordered, all of which have been installed. All other technology projects are 
completed and there is a remaining balance of $139,619. Quarterly update reports $160,000 has been committed 
for the track resurfacing, leaving a balance of $140,000.
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TEDDER ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $50,000 Additional computers - $90,000
School choice - $100,000 SAfety & SeCUrity

HVAC improvements - $994,000 Fire sprinklers - $215,000
Cat 6 data port upgrade - $5,000 Fire alarms - $294,000
Building envelope improvements - $1,671,000 AthletiCS

PE /athletic improvements - $14,000
STATUS: No activity is reported.

TEQUESTA TRACE MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $56,000 Additional computers - $204,000
Cat 6 data port upgrade - $16,000 Tech. infrastructure upgrade - $166,000

SAfety & SeCUrity

Fire sprinklers - $15,000
STATUS: No activity is reported.

THE QUEST CENTER

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $54,000 Additional computers - $22,000
School choice - $100,000 SAfety & SeCUrity

HVAC improvements - $934,000 Safety / security upgrades - $84,000
Electrical improvements - $293,000 Fire alarms - $377,000
STATUS: No activity is reported.

THURGOOD MARSHALL ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $30,000 Additional computers - $100,000
Cat 6 data port upgrade - $19,000
ADA / restrooms - $53,736
STATUS: Quarterly update reports 282 computers ordered, all of which have been received. $99,848 has been 
committed or expended, leaving a remaining balance of $152. No other activity is reported. 

TRADEWINDS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $95,000 Additional computers - $314,000
Cat 6 data port upgrade - $11,000 Tech. infrastructure upgrade - $4,000
STATUS: Quarterly update reports 536 computers ordered, all of which have been received. Quarterly update 
reports 91 wireless access points ordered and installed. All other technology projects have been completed and 
there is a remaining balance of $24,521. 
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TROPICAL ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $76,000 Additional computers - $132,000
School choice - $100,000 Tech. infrastructure upgrade - $66,000
HVAC improvements - $166,000 SAfety & SeCUrity

Cat 6 data port upgrade - $8,000 Fire sprinklers - $33,000
Fire alarms - $252,000

STATUS: No activity is reported.

TWIN LAKES ANNEX

fACility renOvAtiOnS

Re-roofing building #1 - $2,063,139
Waste oil tank replacement - $34,750
STATUS: No activity is reported.

VILLAGE ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $36,000 Additional computers - $181,000
School choice - $100,000 SAfety & SeCUrity

HVAC improvements - $150,000 Fire sprinklers - $304,000
Cat 6 data port upgrade - $5,000 Fire alarms - $293,000
STATUS: Quarterly update reports 321 computers ordered, all of which have been received. Quarterly update 
reports 28 wireless access points ordered and installed. All other technology projects have been completed and 
there is a remaining balance of $9. 

WALKER ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $43,000 Additional computers - $69,000
School choice - $100,000
HVAC improvements - $917,000 SAfety & SeCUrity

Cat 6 data port upgrade - $21,000 Fire alarms - $294,000
STATUS: Quarterly update reports 141 computers ordered, all of which have been received. Quarterly update 
reports 36 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $11,242. Quarterly update reports $79,547 of the School Choice 
project funding has been spent, leaving a balance of $20,453.

WATKINS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $34,000 Additional computers - $153,000
Cat 6 data port upgrade - $12,000 Tech. infrastructure upgrade - $9,000
DX AC unit room 103F- $50,000
STATUS: Quarterly update reports 288 computers ordered, all of which have been received. Quarterly update 
reports 25 wireless access points ordered, none of which has been installed. All other technology projects are in 
process.
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WELLEBY ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $86,000 Additional computers - $166,000
Cat 6 data port upgrade - $17,000 Tech. infrastructure upgrade - $82,000
STATUS: Quarterly update reports 308 computers ordered, all of which have been received. Quarterly update 
reports 63 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $81,894.

WEST BROWARD HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $28,000 Additional computers - $683,000
School choice - $100,000 AthletiCS

Cat 6 data port upgrade - $55,000 Track resurfacing - $300,000
STATUS: Quarterly update reports 769 computers ordered, 752 of which have been received. $679,607 has 
been expended, leaving a balance of $3,393. Quarterly update reports 145 wireless access points ordered, all of 
which have been installed. All other technology projects have been completed and there is a remaining balance of 
$3,444. Quarterly update reports $68,183 of the School Choice project funding has been spent, leaving a balance of 
$31,817.

WEST HOLLYWOOD ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $27,000 Additional computers - $141,000
School choice - $100,000
HVAC improvements - $1,644,000 SAfety & SeCUrity

Cat 6 data port upgrade - $12,000 Fire alarms - $294,000
Building envelope improvements - $741,000
STATUS: No activity is reported.

WESTCHESTER ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $184,000 Additional computers - $205,000
School choice - $100,000 Tech. infrastructure upgrade - $52,000
HVAC improvements - $323,000
Cat 6 data port upgrade - $19,000 SAfety & SeCUrity

Electrical improvements - $263,000 Fire sprinklers - $772,000
ADA  restrooms, etc. - $1,797,142
STATUS: Quarterly update reports 309 computers ordered, all of which have been received. Quarterly update 
reports 79 wireless access points ordered, all of which have been installed. All technology projects have been 
completed and there is a remaining balance of $80,291.
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WESTERN SENIOR HIGH SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $92,000 Additional computers - $668,000
Cat 6 data port upgrade - $49,000 Tech. infrastructure upgrade - $297,000

AthletiCS

Track resurfacing - $300,000
STATUS: Quarterly update reports 958 computers ordered, 893 of which have been received. $667,869 has been 
expended, leaving a balance of $131. Quarterly update reports 192 wireless access points ordered, all of which have 
been installed. All other technology projects have been completed and there is a remaining balance of $84,321. The 
Budget Activity Report reflects expenditure of $179,929 for track resurfacing, leaving a balance of $120,071. There 
is nothing in the Facilities Construction report to support this expenditure.

WESTGLADES MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

School zone traffic signalization - $150,000 Additional computers - $304,000
Cat 6 data port upgrade - $25,000 Tech. infrastructure upgrade - $215,000
STATUS: Quarterly update reports the music equipment project has been completed and there is a remaining 
balance of $8.

WESTPINE MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $119,000 Additional computers - $236,000
Cat 6 data port upgrade - $17,000 Tech. infrastructure upgrade - $9,000
STATUS: Quarterly update reports the music equipment project has been completed and there is a remaining 
balance of $9.

WESTWOOD HEIGHTS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $34,000 Additional computers - $82,000
School choice - $100,000
HVAC improvements - $628,000
Cat 6 data port upgrade - $18,000
Building envelope improvements - $982,000
STATUS: No activity is reported.
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WHIDDON-ROGERS EDUCATION CENTER

fACility renOvAtiOnS

Wireless network upgrade - $104,000 Replacement - building #13 -$559,000
School choice - $100,000 Replacement - building #12 -$499,000
HVAC improvements - $1,324,000 Replacement - building #11 - $569,000
Cat 6 data port upgrade - $32,000 Replacement - building #10 - $525,000
Media center improvements - $142,000 Building envelope improvements - $1,246,000
teChnOlOgy SAfety & SeCUrity

Additional computers - $50,000 Fire alarms - $462,000
Tech. infrastructure upgrade - $18,000
STATUS: Quarterly update reports $58,804 of the School Choice project funding has been spent, leaving a 
balance of $41,196. Quarterly update reports $61,906 has been spent on fire alarm improvements and building 
replacements, leaving a balance of $5,264,094.

WHISPERING PINES EDUCATION CENTER

fACility renOvAtiOnS

Wireless network upgrade - $33,000
ADA restroom renovations - 566,466
STATUS: No activity is reported.

WILTON MANNERS ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $24,000 Additional computers - $129,000
Cat 6 data port upgrade - $16,000
STATUS: Quarterly update reports 222 computers ordered, all of which have been received. There is a remaining 
balance of $378. No other activity is reported.

WINGATE OAKS CENTER

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $61,000 Additional computers - $11,000
School choice - $100,000 Tech. infrastructure upgrade - $103,000
HVAC replace. / bldgs. #1,2,4 & 5 - $700,000 SAfety & SeCUrity

Media center improvements - $116,000 Fire alarms - $420,000
STATUS: Quarterly update reports $29,748 has been spent on project design, leaving a balance of $2,528,252.

WINSTON PARK ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $105,000 Additional computers - $360,000
Cat 6 data port upgrade - $19,000 Tech. infrastructure upgrade - $73,000
STATUS: Quarterly update reports 669 computers ordered, all of which have been received. Quarterly update 
reports 76 wireless access points ordered, all of which have been received. All technology projects have been 
completed and there is a remaining balance of $58,141.



65

YOUNG, VIRGINIA SHUMAN ELEMENTARY SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $64,000 Additional computers - $145,000
Cat 6 data port upgrade - $20,000 Tech. infrastructure upgrade - $43,000
STATUS: No activity is reported

YOUNG, WALTER C. MIDDLE SCHOOL

fACility renOvAtiOnS teChnOlOgy

Wireless network upgrade - $71,000 Additional computers - $212,000
School choice - $100,000 Tech. infrastructure upgrade - $182,000
HVAC improvements - $5,508,000
Cat 6 data port upgrade - $19,000 SAfety & SeCUrity

Media center improvements - $145,000 Single point of entry - $465,000
Replacement - building #1 -$252,000
Building envelope improvements - $2,318,000
STATUS: Quarterly update reports the music equipment project is complete, with a remaining balance of $7.
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APPEndIX B
COMPARISON OF SMART PROGRAM 
BUDGET ACTIVITY QUARTERLY 
REPORT WITH THE ADEFP/SMART 
PROGRAM --- CHARTER SCHOOLS

BEN GAMLA
Quarterly update reports technology purchases are in 
process. Quarterly update reports $177,958 has been 
committed or expended, leaving a balance of $70.

BEN GAMLA CHARTER SCHOOL NORTH 
BROWARD
Quarterly update reports technology purchases have been 
completed and there is a remaining balance of $5.

BEN GAMLA CHARTER SCHOOL SOUTH 
BROWARD
Quarterly update reports technology purchases have been 
completed and there is a remaining balance of $8.

BROWARD COMMUNITY CHARTER WEST
Quarterly update reports technology purchases are in 
process. Quarterly update reports $95,003 has been 
committed or expended, leaving a balance of $5.

CENTRAL CHARTER SCHOOL
Quarterly update reports technology purchases have been 
completed and there is a remaining balance of $20.

CHAMPIONSHIP ACADEMY OF DISTINCTION 
AT DAVIE
Quarterly update reports technology purchases have been 
completed and there is a remaining balance of $8.

CHAMPIONSHIP ACADEMY OF DISTINCTION 
AT HOLLYWOOD
Quarterly update reports technology purchases have been 
completed and there is a remaining balance of $9.

CHARTER SCHOOL OF EXCELLENCE
Quarterly update reports technology purchases have been 
completed and there is a remaining balance of $5.

CHARTER SCHOOL OF EXCELLENCE AT DAVIE
Quarterly update reports technology purchases have been 
completed and there is a remaining balance of $4.

CHARTER SCHOOL OF EXCELLENCE AT DAVIE 2
Quarterly update reports technology purchases have been 
completed and there is a remaining balance of $7.

CHARTER SCHOOL OF EXCELLENCE AT FT. 
LAUDERDALE 2
Quarterly update reports technology purchases have been 
completed and there is a remaining balance of $4.

CHARTER SCHOOL OF EXCELLENCE TAMARAC 
1 CAMPUS
Quarterly update reports technology purchases have been 
completed and there is a remaining balance of $9.

CHARTER SCHOOL OF EXCELLENCE TAMARAC 
2 CAMPUS
Quarterly update reports technology purchases have been 
completed and there is a remaining balance of $9.

CITY OF CORAL SPRINGS
Quarterly update reports technology purchases have been 
completed and there is a remaining balance of $4.

CITY OF PEMBROKE PINES EAST
Quarterly update reports technology purchases have been 
completed and there is a remaining balance of $63.

CITY OF PEMBROKE PINES HIGH
Quarterly update reports technology purchases have been 
completed and there is a remaining balance of $18.

CITY OF PEMBROKE PINES MIDDLE WEST
Quarterly update reports technology purchases have been 
completed and there is a remaining balance of $19.

DISCOVERY MIDDLE CHARTER SCHOOL
Quarterly update reports technology purchases have been 
completed and there is a remaining balance of $51.

EAGLES’ NEST ELEMENTARY CHARTER SCHOOL
Quarterly update reports technology purchases have been 
completed and there is a remaining balance of $24.

EAGLES’ NEST MIDDLE CHARTER SCHOOL
Quarterly update reports technology purchases have been 
completed and there is a remaining balance of $21.

EXCELSIOR CHARTER OF BROWARD
Quarterly update reports technology purchases have been 
completed and there is a remaining balance of $20.
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FRANKLIN ACADEMY A
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $2.

FRANKLIN ACADEMY B
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $1.

HENRY MCNEAL TURNER LEARNING ACADEMY
Quarterly update reports technology purchases are in 
process and there is a balance of $8.

HOLLYWOOD ACADEMY OF ARTS & SCIENCE 
ELEMENTARY
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $7.

HOLLYWOOD ACADEMY OF ARTS & SCIENCE 
MIDDLE
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $7.

IMAGINE CHARTER SCHOOL AT WESTON
Quarterly update reports technology purchases are in 
process and there is a balance of $11.

IMAGINE ELEMENTARY AT NORTH 
LAUDERDALE CHARTER SCHOOL
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $5.

IMAGINE SCHOOLS AT BROWARD
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $11.

KIDZ CHOICE CHARTER
Quarterly update reports technology purchases are in 
process and there is a balance of $14.

MAVERICKS HIGH OF CENTRAL BROWARD 
COUNTY
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $77.

MAVERICKS HIGH SCHOOL OF NORTH 
BROWARD 
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $2.

NORTH BROWARD ACADEMY OF EXCELLENCE 
ELEMENTARY
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $2.

NORTH BROWARD ACADEMY OF EXCELLENCE 
MIDDLE
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $3.

PARAGON ACADEMY OF TECHNOLOGY
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $13.

PATHWAYS ACADEMY CHARTER SCHOOL
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $4.

PIVOT CHARTER SCHOOL
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $7.

RENAISSANCE CHARTER MIDDLE SCHOOL AT 
PINES
Quarterly update reports technology purchases are in 
process and there is a balance of $0.

RENAISSANCE CHARTER SCHOOL OF 
PLANTATION
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $7.

RENAISSANCE CHARTER SCHOOL AT COOPER 
CITY
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $7.

RENAISSANCE CHARTER SCHOOL AT 
UNIVERSITY
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $0.

RENAISSANCE CHARTER SCHOOL OF CORAL 
SPRINGS
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $77.

RENAISSANCE CHARTER SCHOOLS AT PINES
Quarterly update reports technology purchases are in 
process and there is a balance of $5.

RISE ACADEMY SCHOOL OF SCIENCE & 
TECHNOLOGY
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $15.

SOMERSET ACADEMY CHARTER 
CONSERVATORY HIGH
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $9.

SOMERSET ACADEMY CHARTER HIGH 
SCHOOL MIRAMAR CAMPUS
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of 
$1,866.



68

SOMERSET ACADEMY CHARTER SCHOOL 
MIRAMAR
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $8.

SOMERSET ACADEMY DAVIE CHARTER 
SCHOOL
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $5.

SOMERSET ACADEMY EAST PREPARATORY
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $4.

SOMERSET ACADEMY ELEMENTARY
Quarterly update reports technology purchases are in 
process and there is a balance of $7.

SOMERSET ACADEMY HIGH
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $6.

SOMERSET ACADEMY HOLLYWOOD
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $3.

SOMERSET ACADEMY HOLLYWOOD MIDDLE 
SCHOOL
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $4.

SOMERSET ACADEMY MIDDLE
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $4.

SOMERSET ACADEMY MIRAMAR MIDDLE
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of 
$1,202.

SOMERSET ACADEMY NEIGHBORHOOD
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of 
$4,408.

SOMERSET ACADEMY POMPANO
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of 
$224.

SOMERSET ACADEMY POMPANO MIDDLE
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $8.

SOMERSET ACADEMY VILLAGE CHARTER 
MIDDLE SCHOOL
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $3.

SOMERSET CHARTER ACADEMY @ NORTH 
LAUDERDALE
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $7.

SOMERSET MIRAMAR SOUTH
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $1.

SOMERSET PINES ACADEMY 
Quarterly update reports technology purchases are in 
process and there is a balance of $538.

SOMERSET PREP CHARTER HIGH BROWARD 
CAMPUS
Quarterly update reports technology purchases are in 
process and there is a balance of $4.

SOMERSET PREPARATORY CHARTER MIDDLE 
SCHOOL
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of 
$2,600.

SOMERSET VILLAGE ACADEMY 
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $$9.

SUN ED HIGH SCHOOL
Quarterly update reports technology purchases are in 
process and there is a balance of $13.

SUNSHINE ELEMENTARY
Quarterly update reports technology purchases have 
been completed and there is a remaining balance of $21.
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